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ABSTRACT 
 Uncertainty can be either an opportunity or a risk.  Every construction project 
begins with the expectation of project performance.  To meet the expectation, 
construction projects need to be managed through sound risk assessment and 
management beginning with the front-end of the project life cycle to check the feasibility 
of a project. 
 The Construction Industry Institute’s (CII) International Project Risk Assessment 
(IPRA) tool has been developed, successfully used for a variety of heavy industry sector 
projects, and recently elevated to Best Practice status.  However, its current format is 
inadequate to address the unique challenges of constructing the next generation of 
nuclear power plants (NPP).  To understand and determine the risks associated with NPP 
projects, the goal of this thesis is to develop tailored risk framework for NPP projects 
that leverages and modifies the existing IPRA process. 
 The IPRA has 82 elements to assess the risks associated with international 
construction projects.  The modified IPRA adds five major issues (elements) to consider 
the unique risk factors of typical NPP projects based upon a review of the literature and 
an evaluation of the performance of previous nuclear-related facilities.  The modified 
IPRA considers the sequence of NPP design that ultimately impacts the risks associated 
with plant safety and operations.  Historically, financial risks have been a major chronic 
problem with the construction of NPPs. This research suggests that unstable regulations 
and the lack of design controls and oversight are significant risk issues. 
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 This thesis includes a consistency test to initially validate whether the asserted 
risks exist in actual conditions.  Also, an overall risk assessment is performed based on 
the proposed risk framework for NPP and the list of assessed risk is proposed through a 
possible scenario.  After the assessment, possible mitigation strategies are also provided 
against the major risks as a part of this thesis. 
This study reports on the preliminary findings for developing a new risk 
framework for constructing nuclear power plants.  Future research is needed for 
advanced verification of the proposed elements. Follow-on efforts should include 
verification and validation of the proposed framework by industry experts and methods 
to quantify and evaluate the performance and risks associated with the multitude of 
previous NPP projects. 
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CHAPTER I 
INTRODUCTION 
The exhaustion of the Earth’s natural energy resources has been an ongoing 
problem.  The complete depletion of the energy resources will appear as a realistic 
problem someday.  To avoid global panic, prompt countermeasures should be prepared 
with sustainable energy resources for the world.  Even though many substitutable 
resources have been on the rise, nuclear energy takes center stage nowadays (Cres, 
2012).  Typical and well-known energy resources such as coal, oil, or natural gas are not 
sustainable resources (Ahearne, et al., 2012).  To cover appearing problems, nuclear 
power plant construction is a practical promising solution (Salazar, 2011).  For such 
reasons, the new wave of nuclear power plant construction has become the recent 
construction trend all over the world.  According to the Nuclear Energy Institute reports 
on May, 2012, 14 countries have already ordered 66 new nuclear power plants to 
procure the new energy resources for home countries. 
Assessing risk factors and preparing countermeasures at the Front-End Planning 
step of every classic construction project lifecycle is a key to drive to an exact project 
target as shown in Figure 1 (Walewski, International Project Risk Assessment, 2005).  
For a plant construction, the risk assessment is more important than any other types of 
construction projects.  Plentiful risks such as plant technologies, design and construction 
innovations, financing, and regulatory requirements should be considered at the very 
first part of a plant project (Squassoni, The US Nuclear Industry: Current Status and 
Prospects under the Obama Administration, 2009).  After a nuclear plant project 
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execution, the project struggles with budgeting and scheduling to go along as planned.  
Realistically, the efforts of on-time and on-budget nuclear power plant construction turn 
into dreadful results.  75 reactors had cost overruns which is 207 percent higher than the 
average cost overruns and 100 reactor orders cancelled between 1966 and 1977 in the 
United States (United States Congressional Budget Office, 2008).  Safety, waste, and 
long term health effects came through the recent Fukushima incident (McClure, 2012).  
Nonetheless, a nuclear resource verifies a sustainable energy resource and operating 
nuclear plants is the lowest-cost producer of base load electricity, owners and contractors 
will meet enormous challenges to build cost effective plants for the next generation 
(George S. Tolley, 2007). 
 
 
 
 
Figure 1  Project life cycle diagram (Walewski, International Project Risk Assessment, 2005) 
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Even though a well-prepared mitigation strategy is key for a successful project, 
determining the risk causes is not an easy task.  Furthermore, the nuclear power plant 
projects have more complicated causes with environmental issues than any other 
construction projects (Ross, 1993).  Using the verified risk assessment tool is essential to 
set-up the proper strategies.  One of the spotlighted construction institutes, the 
Construction Industry Institute (CII) designated the International Project Risk 
Assessment (IPRA) tool as the best practice nowadays (Walewski, What Is the IPRA?, 
2005).  For the nuclear power plant project, the existing IPRA with additional proposed 
elements will be used for risk assessment. 
1.1. Problem statement 
 Many construction risk management reports and tools exist in the real world.  
Ironically, there are few construction risk assessment reports and tools (Walewski, J., 
Gibson, E. G., 2003).  To assess the NPP synthetically, sound and verified risk 
assessment tools are required.  ASN (Autorite De surete Neclearire) issues the report for 
NPP safety (Autorité De Sûreté Nucléaire, 2011).  However, this report focuses only on 
the safety area.  To figure out the exact risk of a NPP project with overall viewpoints, 
various considerations should be taken into account.  The other assessment methodology 
is issued by the IAEA (International Atomic Energy Agency), namely, the INPRO (The 
International Project on Innovative Nuclear Reactors and Fuel) methodology that 
assesses the overall NPP project.  This tool looks like the best assessment methodology 
and only focuses on technical approaches (IAEA, Lessons learned from nuclear energy 
system assessment (NESA) using the INPRO methodology. A report of the international 
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project on innovative nuclear reactors and fuel cycles, 2009).  This tool does not deal 
with legal issues and the relationship between the owner and the contractor.  Especially, 
for international projects, understanding, exact communication and the relationship 
between the host country and the international firms are key factors for a successful 
project (Walewski, International Project Risk Assessment, 2005).  However, the INPRO 
does not catch various risks because it has a lack of risk considerations.   
Furthermore, U.S. NRC developed Probabilistic Risk Assessment (PRA) to 
assess the NPP projects.  This assessment tool has a good logical flow for a NPP.  For 
people’s safety, PRA tries to stop the origin of risks.  PRA asserts that problems 
originate from the design.  If the design of a NPP is perfect, the problem will not extend 
to other areas.  However, PRA is lacking the same parts as INPRO.  The problem is that 
the well-balanced perspective between the owner and the contractor is insufficient and 
the broken balance between the host country and the international construction firms is 
contained. 
To cover the inadequacies of the INPRO and PRA, the IPRA can be tailored to 
assess the NPP projects. 
1.2. Research objectives 
 The primary purpose of this research is to provide a risk framework based on the 
existing IPRA with identified unique risks for a NPP.  Since the existing IPRA focused 
on general projects such as heavy industry, infrastructure, and building, a plant project 
has some unique points to be considered as risks such as licensing, permitting, and local 
suppliers.  NPP design should consider the impact of possible natural disasters.  
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Radioactive contamination is a consequence of the lack of design considerations.  
Exposure to radioactivity will threaten the safety of people, eventually.  Therefore, risks 
of a NPP should be considered by a proper risk assessment tool at the feasibility step of a 
project lifecycle.  This thesis provides a possible risk breakdown structure with respect 
to adequate elements of a NPP. 
1.3. Research hypothesis 
 The first hypothesis of this research is that unique risk factors of a NPP can be 
determined by various literature reviews. Since there are not enough papers that include 
representative NPP risks, representative NPP risks are defined in this thesis.  The second 
hypothesis of this research is that determined unique risk factors can be matched with 
the existing international NPP cases.  To check consistency between determined NPP 
risks and the occurred problems of actual NPP projects, consistency is tested by the 
established global NPP projects.  The third hypothesis is that a possible risk breakdown 
structure can be designed based on the existing IPRA.  To assess the risks, the 
assessment tool should be redesigned with respect to the project characteristics.  The last 
hypothesis is that risk mitigation strategies are feasible suggestions.  
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CHAPTER II 
BACKGROUND 
 For this topic, an extensive literature review must be utilized.  To understand the 
current trend and problems of Nuclear Power Plant (NPP), deep reviews of presentation 
slides and reports of the IAEA workshop on construction technology for new nuclear 
power plants come under the thesis.  Among many prominent research institutes, the CII 
(Construction Industry Institute) has developed some practical risk assessment tools.  
The IPRA, one of the CII tools, includes the best practices.  The IPRA is used to assess 
the NPP with additional elements.  Before the IPRA, the PDRI was used as a matrix.  
Therefore, the history of project risk assessment tools is reviewed by this thesis. 
2.1. The International Atomic Energy Agency (IAEA) 
 The IAEA was established to prohibit nuclear weapons, use nuclear energy in a 
peaceful way, and issue nuclear inspection.  The IAEA was organized 29 July 1957 and 
is an independent organization created by the UN.  Currently, 155 countries have joined 
the IAEA.  The majority of non-member countries are underdeveloped countries.  
Specifically, North Korea is one of non-member countries, used nuclear weapons for its 
own foreign relations.  For this problem, IAEA is still trying to do a nuclear inspection.  
The IAEA opens an annual workshop to solve the chronic problems of nuclear power 
plants and share the new techniques of NPP.  (IAEA, Advanced construction methods 
for new nuclear power plants, 2012)   
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2.1.1. IAEA risk assessment methodology for nuclear power plant 
 IAEA develops the International Project on Innovative Nuclear Reactors and 
Fuel Cycles (INPRO) as a risk assessment tool to judge whether a constructed NPP is 
sustainable or not.  To determine risks, each NPP risk is selected by Member States such 
as Research, Development, and Demonstration (RD&D) and any organizations that are 
interested in a NPP on a national, local, and international perspective at first.  Secondly, 
filtered NPP shortages will be compared by a global standard.  Lastly, discrete 
improvement factors are determined as shown Figure 2 (IAEA, Lessons learned from 
nuclear energy system assessment (NESA) using the INPRO methodology. A report of 
the international project on innovative nuclear reactors and fuel cycles, 2009). 
 
 
 
 
Figure 2  INPRO risk assessment steps 
(In here, each displayed number represents the counting of NPP.) 
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2.2. United States Nuclear Regulatory Commission (U.S. NRC) 
 The primary purpose of U.S. NRC establishment was the energy reorganization 
in 1974.  Nowadays, the extended roles of U.S. NRC are checking international reactor 
safety, licensing, renewal, controlling radioactive material, managing the fuel lifecycle. 
(U.S. NRC, 2011) 
2.2.1. U.S.NRC risk assessment methodology for nuclear power plant 
 U.S. NRC developed Probabilistic Risk Assessment (PRA) as a risk assessment 
methodology.  Before running PRA through a computer, the lack of design, the shortage 
of the electric system are considered as ‘Internal events’, and natural disasters are 
considered as ‘External events’.  The lack of NPP design (level 1 PRA) can pollute the 
environment.  As a result, the contamination (level 2 PRA) influences people.  After all, 
the design problems impact the safety of people as shown in Figure 3 (U.S.NRC, 2012). 
 
 
 
 
Figure 3  PRA analysis steps (U.S.NRC, 2012) 
(In here, each displayed level represents the progress step of NPP.) 
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2.3. Construction Industry Institute (CII) 
 For the improvement of overall construction management areas, CII was 
established in 1983.  CII has a great ripple effect in the overall construction area.  Many 
company leaders, faculty members, experts are in CII.  CII provides many sound tools 
for better construction management.  Many useful reports are issued by CII continuously 
(Walewski, What Is the IPRA?, 2005).  
2.3.1. CII risk assessment methodology for nuclear power plant 
 CII has well-developed risk assessment tools.  However, there is no risk 
assessment tool for a NPP.  Among many CII risk assessment tools, the IPRA can be 
tailored for a NPP because a NPP is one of the representative international projects and 
the IPRA can be modified easily by users.  However, experts should verify the designed 
sections. 
2.4. Nuclear power plant (NPP) 
 Nuclear resources were developed for nuclear weapons initially during World 
War II.  This invention of nuclear resources is also known as the Manhattan project.  
After the war, the U.S. government tried to use nuclear resources in a positive way.  
Hence, the Atomic Energy Commission (AEC) was established in 1946.  This was a 
stepping stone to generate electricity with nuclear reactors.  After that, the AEC tried to 
systemize a nuclear power plant.  Nowadays, 19.635% of electricity is generated by NPP 
as shown in Figure 4 (U.S. Department of Energy, 1995). 
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Figure 4  Annual total U.S. electricity sources in 2011 (U.S. Energy Inforamtion Administration, 2012) 
2.4.1. Global nuclear power plant status 
 
Figure 5  Global NPP status (International Atomic Emergency Agency, 2012) 
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 Figure 5 shows the status of nuclear power plants globally.  Except some 
underdeveloped and developed countries, the majority of countries possesses or is trying 
to possess atomic power plants.  Specifically, NPP constructions are emerging in China 
because China has observed the advantages of nuclear projects through many countries.  
Hence, the NPP construction trend increased exponentially until 2010.  After the Japan, 
Fukushima NPP accident on March 2011, the construction trend decreased dramatically 
as shown in Figure 6. 
 
 
 
 
Figure 6  Global NPP construction trend (International Atomic Emergency Agency, 2012) 
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2.4.2. Current trend of nuclear power plant 
A nuclear power plant has a light water reactor as a coolant or a heavy water 
reactor as a moderator to control the heat of a nuclear reactor.  Since a continuous supply 
of cold water is essential to avoid the overheating of a nuclear reactor, construction of 
waterfront nuclear power plants is one of the essential conditions for nuclear power plant 
safety (K. Dobasgi, 1997).  Since the weather at the waterfront is variable and harsh with 
storms, tsunamis, and earthquakes, a nuclear plant is always exposed to dangerous 
weather and natural disasters.  Recently, the Fukushima radioactivity drain incident was 
a representative incident that was influenced by a natural disaster (Acton J.M., 2012).  
Radioactivity discharge is connected with the most dangerous and irretrievable disaster.  
One instance was the Chernobyl nuclear accident in 1986.  Chernobyl explosion in 1991 
resulted in 4,000 dead and more than 600,000 patients (Burton, 2006).  Although NPP is 
intergraded by enhanced technologies nowadays, people worry about the NPP 
construction relative to their area.  On the financial side, immense capital is usually 
invested in nuclear power plant projects.  To obtain a principal, a plant project takes over 
20 years usually.  Before final sign up to order a project, the investor needs to recognize 
waste treatment risks, operational risks, and a long pay-back period (Valerie Levkov, 
2011). 
Nevertheless, there is no doubt about the nuclear power plant as the next 
generation sustainable energy resources.  The generation unit cost is a more economical 
and high efficiency resource than any other energy resources.  The nuclear energy 
discharges less carbon dioxide than any other resources as well.  It activates all day long 
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with large scale load generation.  The possession of nuclear power plant and 
construction techniques can be a steppingstone to becoming an advanced country (Jean-
Marie Bourdaire, 1997) 
2.5. Literature review 
2.5.1. The project lifecycle of nuclear power plant 
Nuclear power plant construction has a unique project lifecycle as shown in 
Figure 7.  A general construction project has 4 steps: perform business planning, perform 
pre-project planning, execute project, and operate facility.  Even though a nuclear power 
plant project has 4 stages, the same as a general construction project, a lifecycle of a 
nuclear power plant project has unique steps.  A nuclear project progresses two types of 
life cycles simultaneously.  One of the project lifecycles related with preparation of 
operation capability improvement to generate the nuclear energy.  Training to operate a 
nuclear plant is one of the significant stages.  Since training is related with safety 
directly, experienced instructors, training centers, and national standard education 
system are required.  Another project lifecycle is similar with general construction 
projects.  However, permitting is a significant stage for a nuclear power plant for 
licenses, approval, and an interest with a local resident.  To soothe a high initial 
investment, local suppliers need to be hired for a nuclear project (Valerie Levkov, 2011). 
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Figure 7  Lifecycle comparison between a general project and a nuclear project  (Valerie Levkov, 2011) 
 
 
 
Since existing nuclear power plants spend enormous amounts of money over a 
long construction duration, experts in the construction field insist on a new type of 
nuclear power plant.  The new nuclear power plant has economical construction 
strategies and an optimized construction schedule.  Eco-friendly plans such as global 
warming mitigation strategy, carbon emission soothing strategy, and nuclear waste 
storage costs are considered for the new nuclear power plant.  After the Fukushima 
disaster, the construction of nuclear power plant faces the new phase that emphasizes the 
new earthquake-resistant design (Mujid Kazimi, 2011). 
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2.5.2. Summary of literature reviews 
 Many papers were reviewed by the author.  After deep literature reviews, the 
author realized that every paper asserts the same problems.  Some major papers with 
representative risks will be introduced in detail for this thesis.  Also, these papers have 
overlapped risks.  To summarize literature reviews of the papers, the fishbone diagram is 
used as shown in Figure 8.  Also, the list of main representative risks is as shown in 
Table 1. 
 
 
 
 
Figure 8  Fishbone diagram for the summary of literature reviews 
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Table 1  Overlapped risk factors of NPP 
Overlapped Significant Risk Factors of NPP 
Financing 
Changing Regulation 
Lack of Standardization 
Design Change 
Economic Conditions 
Recruitment Difficulties 
 
 
 
2.5.3. The future of nuclear power in the United States (Ahearne, 2012) 
In Summary the major aspects of this paper include: 
 Public Mistrust - After the Fukushima nuclear disaster, overcoming public 
mistrust can be one of the major risk factors for NPP construction. 
 Licensing - Changing and complicated licensing procedures can be a risk 
factor.  The 1992 Energy Policy Act tried to resolve this issue by creating a 
“one-step” licensing procedure for new nuclear reactors.   
 Financing - Because of the private market’s unwillingness to invest in NPP, 
the worldwide nuclear industry relies on the government loan guarantee.  
Thus, the feasibility of the project depends on how much the congress 
appropriates for loan guarantees for nuclear power plant facilities. 
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Even with an innovative financing mechanism, the government is essential in 
supporting the next generation NPP by providing back-end guarantees 
because the risk is too high for private industry and utility providers. 
 Competitive unit cost - According to a study by MIT (Lester, 2009), the 
higher cost of generating electricity compared to other means is a 
disadvantage and an impediment to building new nuclear power plants. 
 Lack of standardization - The paper stresses the standardization in 
construction processes to motivate new construction. According to the 
Atomic Industrial Forum (AIF), failures to meet the baseline cost estimations 
were identified as failure of regulatory standardization policies and increased 
documentation to meet safety standards.  Lack of standardization and 
increased documentation processes leads to increase material, equipment, 
labor, and engineering effort.  Even with standardized design elements, NRC 
emphasizes and puts forth review efforts of potential changes regarding site 
features and how these design changes might affect the entire system. 
 Inability to accurately estimate - Since NPP construction is naturally 
complex, complicated and new technologies are susceptible with cost 
underestimation. 
 Changing regulation - In addition, regulatory standardization is dynamic.  It 
evolves as more knowledge about nuclear technology and side effects 
become available.  Plant designs can continually be modified to meet the 
growing awareness of threats. 
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 Design change brings more change - Design changes can bring ripple 
effects.  The redesign of one component of the NPP can bring detrimental 
effects to the entire system leading to cost overruns and accidents.  The 
“Brockett Report” published in early 1971 provides a report of then-current 
emergency core cooling (ECCS) technology where design inadequacies 
resulting from not considering the entire functional capability of the system 
lead to design-based accidents. 
 Lack of Quality Assurance - Although Quality Assurance (QA) standards 
are designed to assist and assure quality construction and operation, it is 
many times overlooked and not properly carried out.  The Zimmer plant is an 
example.  NRC inspection found that the deficiencies and defects were too 
many to carry out and complete the construction.  NRC issued a stop-work 
order.  The owner eventually cancelled the project when the new cost 
estimate to amend the problem became too large to fund. (Ahearne, 2012) 
A complicated workforce with hundreds of contractors and subcontractors on 
site make it challenging to construct NPPs.  Nuclear construction work needs 
high levels of quality control and assurance processes for document activities 
as well as a strong paper trail of record keeping. 
 Economic conditions - External risk factors include economic conditions.  
The construction risk can grow when the demand for electrical power starts 
to decrease and the commodity costs increase which the owner has no control 
over. 
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2.5.4. The US nuclear industry: current status and prospects under the Obama 
administration (Squassoni, 2009) 
In Summary the major aspects of this paper include: 
 Lack of standardization - Insufficient rigor in radiation protection standard, 
reactor safety, plant siting, and environmental project were some of the safety 
and regulation concerns of critics.  This problem is connected with cost 
overruns easily.  
 Cost overruns - This problem exists for the first generation NPP and the 
second generation NPP.  Improvements have been implemented and 
proposed to reduce cost overruns in construction of next generation NPP.  
These include new licensing procedures that combine receiving both 
construction and operating licenses limiting the interventions that led to 
delays.  The Energy Policy Act of 2005 provides a combination of incentives 
including tax credits, loan guarantees and insurance. 
 Changing regulation - These needs also meet changing regulatory 
requirements.  Flexible regulation is the worst risk factor which may drive the 
project to go wrong. 
 Design change brings more change - Incomplete designs need to be re-
engineered during construction.  Since the design of NPP is complicated, a 
slight change of design can connect with many other parts of the design 
change. 
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 Financing - NPP construction needs high financing costs.  Especially, the 
initial cost of a NPP project is immense.  Thus, the procurement of a project 
budget is another risk factor. 
 Fee increase with type of contract strategy - Cost-plus construction 
contracts are used for NPP usually because the contractor can shift some risks 
to the government.  Basically, the primary purpose of NPP is to benefit the 
public.  Thus, cost-reimbursement contracts are proper.  However, some 
international governments do not prefer this type of contract.  Thus, the 
contractor’s profit depends on the type of contract. 
 Competitive unit cost - The potential growth for NPP depends on its 
competitors.  Coal is still cost-effective and generation of natural gas is also 
cheaper.  Cost of NPP construction is also far more complex than other 
methods of generating electricity.  Significant improvement in construction 
or subsidies is required to make nuclear energy a competitive and viable 
option. 
 Lack of construction experience - Infrastructure challenges include the lack 
of nuclear construction experience and an aging labor force.  With this 
shortage, the project will be delayed and the final project quality may suffer, 
as well. 
 Need for outsourcing - Relying on foreign manufacturers coupled with 
aging workforces may delay the construction process. 
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 Competition with other large infrastructure building -NPP constructions 
need to compete with other type of large investment projects such as oil 
infrastructure exacerbating the need to find qualified workforces to build 
NPP.  Competition among construction of other foreign NPP will create 
competition for resources. 
 Lack of safe waste repository - Lack of a permanent waste repository 
affects the building of nuclear reactors.  Without a safe waste repository, the 
NRC (Nuclear Regulatory Commission) policy will not continue to license 
reactors.  The new NRC regulation is a key to nuclear energy growth. 
 
2.5.5. NPP global status and trends (Sokolov, Y., McDonald, A., 2006) 
In Summary the major aspects of this paper include: 
 Economics - The most important factor is the cost-competitiveness compared 
to other alternatives to generating electricity.  This also depends on what kind 
of alternative options some countries have and the overall electricity demand. 
 Financing - Depending on the type of financing available, construction of 
NPP may or may not be attractive.  Challenges within the developing 
countries are noted as high capital costs, and enough funding to cover 
infrastructure requirement, waste management and fuel cycle. 
 Regulatory risk - Depending on the various approvals, legal processes and 
political support, the investment risk may rise. 
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 Unique characteristics and situation for various countries - There is no 
single solution for making energy choices.  A factor that influences or 
promotes NPP is growing energy needs, energy security concerns and 
environmental conscious efforts to reduce greenhouse gas emissions. 
 
2.5.6. Future role of risk assessment in nuclear safety (Niehaus, 1985) 
In summary the major aspects of this paper include:   
 Design factors - 40 possible design factors are critical to reduce the risks 
relative with design.  However, design problems still exist as a significant 
risk factor currently.  
 
2.5.7. Risk management of knowledge loss in nuclear industry (IAEA, 2009) 
In summary the major aspects of this paper include:   
 
 Talent loss, recruitment difficulties – Many countries are faced with talent 
loss with retirement of experienced employees and recruitment challenges as 
current workforces are seeking opportunities in other regions or industry 
offering more stability and appreciation for their skills.  Similar challenges 
will occur as the nuclear power industry is anticipated to grow.  Lack of 
qualified workforces coupled with global dynamics present further 
difficulties in recruiting qualified workers from other countries.  
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2.6. Rearrangement of risk factors based on “5M’s” with fishbone diagram 
 Risk factors can be sorted by “5M’s” (Manpower, Machinery, Materials, Money, 
and Management) as shown in Figure 9.  According to Figure 9, 7 risk factors related to 
management, 4 risk factors are relative with money, materials have 2 risk factors each, 
and machinery has 1 risk factor.  These risk factors are not all about NPP risks.  But 
these risk factors can represent negative impacts for NPP. 
 
 
 
 
Figure 9  Risk factor rearrangement  
24 
 
2.7. Unique risk factors for construction nuclear power plants 
The entire 82 IPRA risk elements were evaluated.  The research team 
hypothesized that there may be other significant risk factors that are unique to 
constructing nuclear power plants.  Key sources of relevant publications and proceedings 
were reviewed which originated from International Atomic Energy Agency (IAEA), 
Nuclear Regulatory Commission (NRC), Organization for Economic Co-operation and 
Development (OECD) and Center for International Governance Innovation (CIGI). 
 
2.7.1. The three key issues identified as most significant were 
2.7.1. A. Design changes (III. C1.) 
Incomplete designs required re-engineering during the construction phase.  Since 
the design of NPP is complicated, a slight change of design correlated with many other 
parts of the system leading to cost overruns and, in severe cases, lead to accidents.  NPP 
design changes with respect to stronger seismic designs have been emphasized 
frequently after the Fukushima disaster. 
2.7.1. B. Financing (I. B1.) 
Since private market’s unwillingness to invest in nuclear power, the US nuclear 
industry relies on the government loan guarantee.  Thus, the feasibility of the project 
depends on how much the congress appropriates for loan guarantees for nuclear power 
plant facilities. Even with innovative financing mechanisms, the government is essential 
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in supporting the generation of next generation NPP by providing back-end guarantees 
because the risk is too high for private industry and utility providers. 
2.7.1. C. Economic conditions (I. B2.) 
External risk factors include economic conditions.  The construction risk can 
grow when the demand for electrical power starts to decrease and the commodity costs 
increase which the owner has no control over. 
 
2.7.2. Four additional issues that seemed to be problematic (in order of significant 
frequency) were included 
2.7.2. A. Radioactive waste management (V. A1. – the NEW element) 
The delay and failure of disposal of spent nuclear fuel and waste bring a negative 
image of nuclear energy.  Without adequate space for waste repository, licensing new 
construction of nuclear power plants is also questionable. 
2.7.2. B. Lack of standardization (I. A5) 
Insufficient rigor in radiation protection standards, reactor safety, plant siting, 
and environmental projects were some of the safety and regulation concerns of critics.  
According to Atomic Industrial Forum (AIF) failure to meet the baseline cost 
estimations were identified as failure of regulatory standardization policies and increased 
documentation to meet safety standards.  Lack of standardization and increased 
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documentation processes lead to increase in material, equipment, labor and engineering 
effort and eventually cost overruns. 
2.7.2. C. Changing regulation (II. D2.) 
Depending on the various approvals, legal processes and political support the 
investment risk may rise. 
2.7.2. D. Recruitment (IV. A5) 
Infrastructure challenges include the lack of US nuclear construction experience 
and aging labor force. NPP constructions need to compete with other type of large 
investment projects such as oil infrastructure exacerbating the need to find qualified 
workforce to building NPP. 
Table 2 summarizes the most significant issues as identified from existing 
database based on frequency.  Elements are described with the corresponding IPRA 
Element number. 
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Table 2  IPRA risk elements with significant frequency 
IPRA Element Element Description Frequency 
III. C1. Design Change 17 
I. B1. Financing 12 
I. B2. Economic Conditions 9 
V. A1. Radioactive Waste Management 8 
I. A5 Lack of Standardization 7 
II. D2. Changing Regulation 5 
IV. A5. Recruitment Conditions   3 
 
2.7.3. Data mining through relative bibliography 
 The author counted the identified risks through bibliography manually.  
Basically, the author tried to count the identified risks as the word itself.  Also, the 
author considered the relative contents as counting when the author counted the 
identified risks.  The list of bibliography is shown in below. 
 IAEA Annual Workshop Presentation Data (December, 2011) 
 IAEA role in developing infrastructure for new NPPs and activities in 
construction 
 New nuclear build (Why becoming a strong owner / operator is 
essential?) 
 Reactors & services experience in design and construction 
 Nuclear research reactors in support to nuclear development 
 Regulation of nuclear safety and radiation protection in France 
 Institute for radiation protection and nuclear safety 
 Nuclear power program in the Czech Republic 
 Construction technology for new nuclear power plants 
 Modularization construction experiences of World first AP 1000 unit 
 OL3 project in France 
 Nuclear consultancy and engineering services 
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 Current status and plans for nuclear construction in South Africa 
 Flamanville 3 EPR construction oversight 
 Safety analysis methodology for the EPR institute for radiation 
protection and nuclear safety 
 Construction experience feedback lessons learned 
 AFCEN general organization and ETC-C code roadmap 
 Earthquake-proof pads of JHR project 
 Preparation for long term operation 
 Experience feedback processing in France 
 Challenges & successes of Candu energy in nuclear construction: 
Case study of China and Romania 
 Key factors siting issues 
 Site selection process 
 Construction technology in ATMEA1 
 Supply chain organization 
 TSNP general introduction 
 NP experience in SGR-RPRZ and RPVHR 
 Flamanville 3 
 Pre-operations 
 French sites for nuclear power plants public consultation and 
stakeholder engagement 
 State oriented approach, independent nuclear safety line 
 
 IAEA Constructing a Model for Safe Nuclear Energy (2010) 
 IAEA Averva OL3 Project Status (2011) 
 IAEA Building Nuclear Power Egypt EIDesoky NPPA (2011) 
 IAEA Comparative Energy Option (1999) 
 IAEA Con, Commission Experience (2004) 
 IAEA Development Infrastructure for New NPP (2011) 
 IAEA Environmental Consideration (2011) 
 IAEA Finance NPP (2012) 
 IAEA Managing the First NPP (2007) 
 IAEA Risk Assessment (2001) 
 IAEA Risk In UK Nuclear Safety Decision-Making (2011) 
 IAEA Risk MGMT Knowledge Loss (2006) 
 IAEA Role of Risk Assessment (2011) 
 IAEA Safety Standard (2000) 
 IAEA Waste Trend (2002) 
 IAEA Advanced Construction Method (2010) 
 IAEA Industry Outlook (2006) 
 IAEA Nuclear Energy Future Paper (2009) 
 IAEA Nuclear Energy Report (2012) 
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 IAEA / IIASA Joint Research Project for Risk Assessment 
 US NRC US Nuclear Regulatory Commission Retrieved from US NRC 
(2011) 
 US NRC Atomic Energy Commission (2012) 
 US Congressional Budget Office, Nuclear Energy’s Role in Generating 
Electricity 2 (2008) 
 US Energy, The History of Nuclear Energy (1995) 
 MIT EIP Drivers of NPP (2009) 
 MIT The Growth of Nuclear Power: Drivers and Constraints (2009) 
 OECD Outlook (2008) 
 
2.8. Fukushima nuclear accident emphasizes the design change of a NPP 
 A strong earthquake and tsunami struck Fukushima, Japan on March 11, 2011.  
The Fukushima NPP was damaged as a result of this natural disaster.  To protect nuclear 
projects from harsh natural disasters, many actions are suggested by organizations and 
experts; such as stronger seismic designs and emergency actions.  Most of all, the 
enhanced designs are emphasized.  Released radioactive is spreading through the Pacific 
as shown in Figure 10.  To prevent nuclear disaster, the design changes have been 
emphasized frequently after the Fukushima accident. 
 
 
 
 
Figure 10  Radioactive seawater impact map on March 2012 (Natural News, 2012)  
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2.9. Verifications of unique risk for NPP 
2.9.1. Consistency test 
 The purpose of consistency test is to confirm whether the risks that identified 
with the extensive bibliography are impacted to the actual nuclear power plant projects 
or not.  The test was performed by the author with the global perspective.  Consistency 
test was focused on cost performance and schedule performance to check the 
construction performance.  Also, the causes of poor construction performance are 
provided through Table 3. 
In order to verify that the issues identified are significant to constructing nuclear 
power plants, a preliminary list of project performance data were collected.  130 actual 
international NPP projects were observed to find project performances as shown in 
Table 3.   
Summarized 17 actual international cases with project performances were 
included cost and schedule information and identified or recorded causes for poor 
performance as shown in Table 4. 
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Table 3  Historical project performance information 
No Project Name Location 
Financial 
Performance 
1 to 5 scale1 
Cost 
Info 
Schedule 
Info 
Cause if poor 
performance 
1 Embalse 
EMbalse, Cordoba, 
Argentina. 
No info No info No info No info 
2 Atucha 1 Buenos Aires, Argentina No info No info No info No info 
3 Metsamor Mersamor, Armenia 2 
Ongoing, 
But already over 
budget 
Ongoing 
Lack of 
standardization 
4 Doel Doel, Belgium No info No info No info No info 
5 Tihange Tihange, Belgium No info No info No info No info 
6 Angra 1 Angra, Brazil No info No info No info No info 
7 Kozloduy Kozloduy, Bulgaria No info No info No info No info 
8 Qinshan Qinshan, China No info No info No info No info 
9 Temelín Temelín, Czech Republic 1 Over budget 
Behind 
Schedule 
Recruitment 
Conditions 
  
32 
 
Table 3  Continued 
No Project Name Location 
Financial 
Performance 
1 to 5 scale1 
Cost 
Info 
Schedule 
Info 
Cause if poor 
performance 
10 Dukovany. 
Dukovany, Czech 
Republic. 
No info No info No info No info 
11 Olkiluoto Olkiluoto, Finland 2 Over budget 
Behind 
Schedule 
Radioactive 
Waste 
Management, 
Lack of 
Standardization 
12 Loviisa Loviisa, Finland No info No info No info No info 
13 Paluel Paluel, France No info No info No info No info 
14 Flamanville 
Flamanville, Manche, 
France 
1 Over budget 
Behind 
Schedule 
Design 
Change 
15 Penly Penly, France No info No info No info No info 
16 Gravelines Gravelines, France No info No info No info No info 
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Table 3  Continued 
No Project Name Location 
Financial 
Performance 
1 to 5 scale1 
Cost 
Info 
Schedule 
Info 
Cause if poor 
performance 
17 Chooz Chooz, France No info No info No info No info 
18 Cattenom Cattenom, France No info No info No info No info 
19 Nogent Nogent, France No info No info No info No info 
20 Dampierre Dampierre, France No info No info No info No info 
21 Belleville Belleville, France No info No info No info No info 
22 Saint-Laurent Saint-Laurent, France No info No info No info No info 
23 Chinon Chinon, France No info No info No info No info 
24 Civaux Civaux, France No info No info No info No info 
25 Blayais Blayais, France No info No info No info No info 
26 Golfech Golfech, France No info No info No info No info 
27 Bugey Bugey, France No info No info No info No info 
28 Saint-Alban Saint-Alban, France No info No info No info No info 
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Table 3  Continued 
No Project Name Location 
Financial 
Performance 
1 to 5 scale1 
Cost 
Info 
Schedule 
Info 
Cause if poor 
performance 
29 Superphénix Superphénix, France 2 Over budget 
Behind 
schedule 
Economic 
Conditions 
30 Cruas Cruas, France No info No info No info No info 
31 Phénix Phénix, France No info No info No info No info 
32 Tricastin Tricastin, France No info No info No info No info 
33 Marcoule Marcoule, France No info No info No info No info 
34 Cadarache Cadarache, France No info No info No info No info 
35 Kahl am Main Kahl am Main, Germany No info No info No info No info 
36 Rheinsberg Rheinsberg, Germany No info No info No info No info 
37 Obrigheim Obrigheim, Germany No info No info No info No info 
38 Greifswald Greifswald, Germany No info No info No info No info 
39 Stendal Stendal, Germany No info No info No info No info 
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Table 3  Continued 
No Project Name Location 
Financial 
Performance 
1 to 5 scale1 
Cost 
Info 
Schedule 
Info 
Cause if poor 
performance 
40 Kaiga Kaiga, India 2 Over budget 
Behind 
schedule 
Financing 
41 Kakrapar Kakrapar, India No info No info No info No info 
42 Madras Kalpakkam, India No info No info No info No info 
43 Narora Narora, India No info No info No info No info 
44 Rajasthan Rajasthan, India No info No info No info No info 
45 Tarapur Tarapur, India No info No info No info No info 
46 Fugen Fugen, Japan No info No info No info No info 
47 Monju Tsuruga, Japan 1 Over budget 
Behind 
schedule 
Incident 
48 
Fukushima 
Daiichi 
Fukushima Daiichi, 
Japan 
No info No info No info No info 
49 Fukushima Daini Fukushima Daini, Japan No info No info No info No info 
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Table 3  Continued 
No Project Name Location 
Financial 
Performance 
1 to 5 scale1 
Cost 
Info 
Schedule 
Info 
Cause if poor 
performance 
50 Genkai Genkai, Japan No info No info No info No info 
51 Hamaoka Hamaoka,Japan No info No info No info No info 
52 Higashidōri Higashidōri, Japan No info No info No info No info 
53 Ikata Ikata, Japan No info No info No info No info 
54 
Kashiwazaki–
Kariwa 
Kashiwazaki–Kariwa, 
Japan 
No info No info No info No info 
55 Maki Maki, Japan No info No info No info No info 
56 Mihama Mihama, Japan No info No info No info No info 
57 Ōi Ōi, Japan No info No info No info No info 
58 Onagawa Onagawa, Japan 5 On budget 
Ahead 
schedule 
No info 
59 Sendai Satsumasendai, Japan No info No info No info No info 
60 Shika Shika, Japan No info No info No info No info 
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Table 3  Continued 
No Project Name Location 
Financial 
Performance 
1 to 5 scale1 
Cost 
Info 
Schedule 
Info 
Cause if poor 
performance 
61 Takahama Takahama, Japan No info No info No info No info 
62 Shimane Kashima-chou, Japan 4 On budget On time No info 
63 Tōkai Tōkai, Japan No info No info No info No info 
64 Tomari Tomari, Japan No info No info No info No info 
65 Tsuruga Tsuruga, Japan No info No info No info No info 
66 Kori Gijang, South Korea No info No info No info No info 
67 Uljin Uljin, South Korea No info No info No info No info 
68 Wolseong Wolseong, South Korea No info No info No info No info 
69 Yeonggwang 
Yeonggwang, South 
Korea 
No info No info No info No info 
70 Laguna Verde Alto Lucero, Mexico No info No info No info No info 
71 Borssele Borssele, Netherlands No info No info No info No info 
72 Karachi Karachi, Pakistan No info No info No info No info 
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Table 3  Continued 
No Project Name Location 
Financial 
Performance 
1 to 5 scale1 
Cost 
Info 
Schedule 
Info 
Cause if poor 
performance 
73 Chashma Chashma, Pakistan No info No info No info No info 
74 Cernavodă Cernavodă, Romania No info No info No info No info 
75 Beloyarsk 
Sverdlovsk Oblast, 
Russia 
2 Ongoing Ongoing Financing 
76 Kola 
Murmansk Oblast, 
Russia 
No info No info No info No info 
77 Bilibino Bilibino, Russia No info No info No info No info 
78 Leningrad Sosnovy Bor, Russia No info No info No info No info 
79 Kalinin Udomlya, Russia No info No info No info No info 
80 Smolensk Smolensk, Russia No info No info No info No info 
81 Kursk Kursk, Russia No info No info No info No info 
82 Novovoronezh 1 Voronezh Oblast, Russia No info No info No info No info 
83 Novovoronezh 2 Voronezh Oblast, Russia No info No info No info No info 
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Table 3  Continued 
No Project Name Location 
Financial 
Performance 
1 to 5 scale1 
Cost 
Info 
Schedule 
Info 
Cause if poor 
performance 
84 Balakovo Balakovo, Russia No info No info No info No info 
85 Rostov Rostov Oblast, Russia No info No info No info No info 
86 Mochovce Mochovce, Slovakia No info No info No info No info 
87 Bohunice 
Jaslovské Bohunice, 
Slovakia 
No info No info No info No info 
88 Almaraz Almaraz, Spain No info No info No info No info 
89 
Santa María de 
Garoña 
Santa María de Garoña, 
Spain 
No info No info No info No info 
90 Trillo Trillo, Spain No info No info No info No info 
91 Ascó Ascó, Spain No info No info No info No info 
92 Vandellòs Vandellòs, Spain No info No info No info No info 
93 Cofrentes Cofrentes, Spain No info No info No info No info 
94 Forsmark Forsmark, Sweden No info No info No info No info 
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Table 3  Continued 
No Project Name Location 
Financial 
Performance 
1 to 5 scale1 
Cost 
Info 
Schedule 
Info 
Cause if poor 
performance 
95 Ågesta Ågesta, Sweden No info No info No info No info 
96 Ringhals 
Varberg Municipality, 
Sweden 
No info No info No info No info 
97 Oskarshamn Oskarshamn, Sweden No info No info No info No info 
98 Beznau Döttingen, Switzerland No info No info No info No info 
99 Leibstadt Leibstadt, Switzerland 1 Over budget 
Behind 
schedule 
Changing 
Regulation 
100 Gösgen Däniken, Switzerland 1 Over budget 
Behind 
schedule 
Design 
Change 
101 Mühleberg Mühleberg, Switzerland No info No info No info  
102 Jinshan Jinshan, Taiwan No info No info No info No info 
103 Kuosheng Kuosheng, Taiwan No info No info No info No info 
  
41 
 
Table 3  Continued 
No Project Name Location 
Financial 
Performance 
1 to 5 scale1 
Cost 
Info 
Schedule 
Info 
Cause if poor 
performance 
104 Longmen Longmen, Taiwan 2 Over budget 
Behind 
schedule 
Lack of 
Standardization 
105 Maanshan Maanshan, Taiwan No info No info No info No info 
106 Rivne Rivne, Ukraine No info No info No info No info 
107 Khmelnitskiy Khmelnitskiy, Ukraine No info No info No info No info 
108 South Ukraine Yuzhnoukrainsk, Ukraine No info No info No info No info 
109 Zaporizhia Zaporizhia, Ukraine No info No info No info No info 
110 Hunterston Hunterston, UK No info No info No info No info 
111 Torness Torness, UK No info No info No info No info 
112 Hartlepool Hartlepool, UK 2 Over budget 
Behind 
schedule 
Design 
Change 
113 Wylfa Wylfa, UK No info No info No info No info 
114 Hinkley Point Hinkley Point, UK No info No info No info No info 
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Table 3  Continued 
No Project Name Location 
Financial 
Performance 
1 to 5 scale1 
Cost 
Info 
Schedule 
Info 
Cause if poor 
performance 
115 Sizewell A Sizewell, UK 2 Over budget 
Behind 
schedule 
Design 
Change 
116 Sizewell B Sizewell, UK 5 On budget On time - 
117 Dungeness Dungeness, UK 1 Over budget 
Behind 
schedule 
Design 
Change 
118 Shoreham New York, USA 1 Over budget 
Behind 
schedule 
Changing 
Regulation 
119 3 Mile Island Pennsylvania, USA No info No info No info No info 
120 Browns Ferry Alabama, USA No info No info No info No info 
121 Pilgrim Massachusetts, USA No info No info No info No info 
122 Peach Bottom Pennsylvania,, USA No info No info No info No info 
123 Nine Mile Point New York, USA No info No info No info No info 
124 Millstone Connecticut, USA No info No info No info No info 
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Table 3  Continued 
No Project Name Location 
Financial 
Performance 
1 to 5 scale1 
Cost 
Info 
Schedule 
Info 
Cause if poor 
performance 
125 Crystal River 3 Florida, USA No info No info No info No info 
126 Davis-Besse Ohio, USA No info No info No info No info 
127 Vermont Yankee Vermont, USA No info No info No info No info 
128 West Valley New York, USA 1 Over budget 
Behind 
schedule 
Changing 
Regulation 
129 Allied-General South Carolina, USA 1 Over budget 
Behind 
schedule 
Financing 
130 GE Illinois, USA 1 Over budget 
Behind 
schedule 
Financing 
1  Scale of 1 to 5 with 1 being falling far short of expectations to 5 being far exceeding expectations. 
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Table 4  Poor performance cases of the international NPP 
No 
Project / 
Location 
Cost Info Schedule Info Cause Reference 
1 
Mersamor, 
Armenia 
Over Budget, Ongoing) 
($4 billion  $ 5.2 ~ 7.2 
billion) 
Ongoing 
(Tentatively 2011 ~ 
2017) 
Lack of 
standardization 
(Metsamor Nuclear 
Power Plant 
Construction, 2012) 
2 
Temelín, 
Czech Republic 
Over Budget 
(35 billion CZK  98.6 billion 
CZK) 
Behind Schedule 
(1991  2000) 
Recruitment 
Conditions 
(Dolejší, 2006) 
(Temelín Nuclear 
Power Station 
Constrction, 2012) 
3 
Olkiluoto, 
Finland 
Over Budget 
(€2.5 billion  € 5.8 billion) 
Behind Schedule 
(2009  2015) 
Radioactive Waste 
Management /  
Lack of 
Standardization 
(Boxell, 2012) 
(Olkiluoto Nuclear 
Power Plant 
Construction, 2012) 
4 
Flamanville, 
France 
Over Budget 
(€3.3 billion  $8.5 billion) 
Behind Schedule 
(2012  2016) 
Design 
Change 
(International 
Nuclear 
Engineering., 2011) 
(World Nuclear 
News, 2007) 
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Table 4  Continued 
No 
Project / 
Location 
Cost Info Schedule Info Cause Reference 
5 
Superphénix, 
France 
Over Budget 
(€9.1 billion  No info as a 
number) 
Behind Schedule 
(1974  1981) 
Economic 
Conditions 
(Superphénix 
Nuclear Power 
Plant Construction, 
2012) 
6 
Kaiga, 
India 
Over Budget 
($141.75 million  $429.98 
million) 
Behind Schedule 
(1996  1999) 
Financing 
(Kaiga Atomic 
Power Station 
Construction, 2012) 
7 
Monju, 
Japan 
Over Budget 
(¥160-170 billion  ¥1.08 
trillion) 
Behind Schedule 
(1995  2010) 
Incident 
(Kyodo, 2012) 
(Monju Nuclear 
Power Plant 
Construction, 2012) 
8 
Beloyarsk, 
Russia 
Ongoing 
(No info as a number  $1.2 
billion) 
Ongoing 
(Tentatively 2012 ~ 
2015) 
Financing (Nikifоrov, 2001) 
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Table 4  Continued 
No 
Project / 
Location 
Cost Info Schedule Info Cause Reference 
9 
Leibstadt, 
Switzerland 
Over Budget 
(2 billion francs  5billon 
francs) 
Behind Schedule 
(No clear info as a 
number) 
Changing 
Regulation 
(Global Energy 
Observatory, 2010) 
(Leibstadt Nuclear 
Power Plant, 2012) 
(Leibstadt IAEA 
Information, 2012) 
10 
Gösgen, 
Switzerland 
Over Budget 
(No info as a number) 
Behind Schedule 
(February  November 
1979) 
Design 
Change 
(Gösgen Nuclear 
Power Plant 
Construction, 2012) 
11 
Longmen, 
Taiwan 
Over Budget 
($6.77 billion  $46.77 billion) 
Behind Schedule 
(2009  2011) 
Lack of 
Standardization 
(Longmen Nuclear 
Power Plant 
Construction, 2012) 
12 
Hartlepool, 
UK 
Over Budget 
(Increasing £25 million) 
Behind Schedule 
(NPP is delayed in 
1970) 
Design 
Change 
(Patterson, 1985) 
13 
Sizewell A, 
UK 
Over Budget 
(£56 million  £65 million) 
Behind Schedule 
(No info as a number) 
Design 
Change 
(International 
Nuclear 
Engineering, 2007) 
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Table 4  Continued 
No 
Project / 
Location 
Cost Info Schedule Info Cause Reference 
14 
Shoreham, 
USA 
Over Budget 
($ 350 million  $5.4 billion) 
Behind Schedule 
(No info as a number) 
Changing 
Regulation 
(Squassoni, The US 
nuclear industry: 
Current status and 
prospects under the 
Obama 
administration, 
2009) 
15 
West Valley, 
USA 
Over Budget 
(Additional $2 billion) 
Ongoing 
(From 1980) 
Changing 
Regulation 
16 
Allied-General, 
USA 
Over Budget 
(No info as a number) 
Behind Schedule 
(No info as a number) 
Financing 
17 
GE, 
USA 
Over Budget 
(The final cost was $ 64 
million) 
Behind Schedule 
(No info as a number) 
Financing 
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2.9.2. Consistency test results 
 According to the Figure 11, consistency test results show that identified NPP 
risks are matched well (94.18 %) with the actual international cases.  One case, Monju, 
Japan, is out of determined NPP risks.  The identified NPP risks with frequency are 
confirmed by the consistency test with the international actual cases.  Therefore, the 
asserted NPP risks are confidential results. 
 
 
 
 
Figure 11  Consistency test results with actual cases 
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CHAPTER III 
A POSSIBLE SCENARIO WITH THE PROPOSED RISK FRAMEWORK 
3.1. Nuclear power plant assessment with the IPRA 
 
Figure 12  Total risk assessment for a nuclear power plant with the IPRA 
 
 
 
According to the Figure 12 of assessment results, many significant risk factors 
are hidden in the nuclear plant project.  Since a nuclear plant project is deeply related 
with life, several extreme risk factors (seventeen, 20.7%) are determined by the IPRA.  
With secondary hazardous risk factors, risk factors are spread as much as 28% of the 
total risk factors.  These risk factors need to prepare proper strategies for the nuclear 
project to avoid or mitigate the possible risks.  The remaining percentage (51.3%) is in 
the controllable range.  
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3.1.1. Commercial 
 
Figure 13  Commercial section risk matrix 
 
 
 
 The primary purpose of a nuclear power plant is ‘public welfare and public use’.  
Since a commercial purpose is not in pursuit of profit, a commercial purpose is not 
strongly related with a NPP.  A commercial section is assessed at the feasibility step of a 
project life cycle.  Also, a feasibility study should accompany a commercial study to 
identify the project purpose, strategy, and ripple effect of a project.  The most hazardous 
impact element is ‘standards and practices’ of a commercial section for a NPP as shown 
in Figure 13. 
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3.1.1. A. Business plan 
 
Figure 14  Relative Impact Value Components sheet of business plan category  
 
 
 
 According to Figure 14, the unstable standard of a NPP design is the most 
hazardous risk factor.  Design changes can bring ripple effects.  The redesign of one 
component of the NPP can bring detrimental effects on the entire system leading to cost 
overruns and accidents.   
3.1.1. A1. Building case 
Basically, the exact scope of a project needs to be defined at the feasibility step 
with historical data, social issue, and experiences, etc.  Since a clear purpose of a NPP is 
sustainable energy generation and dissemination, building case does not have a 
significant project purpose.  Technical feasibility studies, potential financial support 
organizations, and partnering considerations can be considered by the IPRA. 
3.1.1. A2. Economic model / feasibility 
 Overall economic feasibility checks are the purpose of this element.  A NPP is 
susceptible with a contract type because it connects with the fee amount.  A NPP project 
needs an immense amount of money for construction and construction cost will be debt.  
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Tax is a major source to pay a debt with a long compensation period.  A tentative 
compensation period can be determined by this element. 
3.1.1. A3. Economic incentives / barriers 
 Economic incentives and barriers need to be considered according to this 
element.  Based on many literature reviews, there are no unique impacts.  The level of 
economic incentives and barriers are similar with a common heavy industry level. 
3.1.1. A4. Market 
Since a primary purpose of a NPP does not prefer a pursuit of profits, a market 
does not have intense competitions.  However, the potential growth for NPP depends on 
its competitors.  Coal is still cost-effective and generation of natural gas is also cheaper.  
Cost of NPP construction is also far more complex than other methods of generating 
electricity.  Significant improvement in construction or subsidies is required to make 
nuclear energy a competitive and viable option.   
3.1.1. A5. Standards and practices 
 According to Atomic Industrial Forum (AIF) failure to meet the baseline cost 
estimations were identified as failure of regulatory standardization policies and increased 
documentation to meet safety standards.  Lack of standardization and increased 
documentation process leads to increase in material, equipment, labor and engineering 
effort.  Even with the standardized design elements, The Nuclear Regulatory 
Commission (NRC) emphasizes and puts forth review efforts of potential changes 
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regarding addressing site features and how these design changes might affect the entire 
system. 
3.1.1. A6. Operations 
NPP constructions need to compete with other types of large investment projects 
such as oil infrastructure exacerbating the need to find qualified workforce to building 
NPP.  Competition among construction of other foreign NPP will create competition for 
resources.  For operations, the manpower resource can be considered.  A study about 
similar projects around the NPP jurisdiction is required to procure labors. 
3.1.1. A7. Tax and tariff 
One of the major taxes is ‘carbon dioxide tax’ for a NPP to mitigate global 
warming and protect the environment.  Carbon dioxide tax is asserted under the name of 
environmental protection.  Also, a regular tax is the major source of income for a NPP. 
3.1.1. B. Finance / funding 
 
Figure 15  Relative Impact Value Components sheet of finance / funding category 
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 Unsure estimations appear often for a NPP project because a NPP has a complex 
technology and design without a fixed standard.  Thus, estimate uncertainty is the major 
impact of finance / funding category as shown in Figure 15. 
3.1.1. B1. Sources & form of funding 
Since a nuclear power plant is a public facility that is owned by the government, 
the majority of tax uses to compensate the initial investment to meet a principal and to 
provide higher quality energy when it has a gain.  However, the amount of tax is not big 
enough to cover the immense amount of initial investment for nuclear power plant 
construction and therefore takes a long time to meet a principal.  Steadily supplying the 
small amount of tax can be a solution for a nuclear power plant.  Thus, a plant project is 
not influenced by the cash flow. 
3.1.1. B2. Currency 
External risk factors include economic conditions.  The construction risk can 
grow when the demand for electrical power starts to decrease and the commodity costs 
increase which the owner has no control over. 
3.1.1. B3. Estimate uncertainty 
Basically NPP construction is complex.  Complex and new technologies are 
susceptible to cost underestimation. 
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3.1.1. B4. Insurance 
The small part of a plant project risk can be covered by the private insurance.  
Since the risk of a nuclear power plant is extreme, full coverage is impossible. 
3.1.2. Country 
 
Figure 16  Country section risk matrix 
 
 
 
 Risk factors of country section are spread widely on the matrix as shown in 
Figure 16.  In here, the most hazardous risk factors are strongly correlated with a legal 
part because the public facilities are strongly influenced by the law of each host country. 
3.1.2. A. Tax / tariff 
 
Figure 17  Relative Impact Value Components sheet of tax / tariff 
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 The law related to licenses has an important role for a NPP as shown in Figure 
17.  Tax is a main way to repay a debt for a NPP. 
3.1.2. A1. Tariffs / duties 
Tariffs are taken into account for international projects.  Especially, the advanced 
technologies or techniques of a nuclear power plant are applied to the planned countries.  
The new techniques are already standardized as much as possible.  In the case of new 
nuclear power plant, tariffs and duties can work as a significant factor. 
3.1.2. A2. Value Added Tax 
VAT can be an additional source of money when a project is ordered.  Usually, 
some fixed percentage of the total amount of construction price is requested.  The 
amount of VAT depends on the total project cost.  Usually, the amount of VAT is $ 6 or 
$ 9 billion for each 1,100 MW (synapse). 
3.1.2. A3. Legal entity establishment 
Changing and complicated licensing procedures can be a risk factor.  The 1992 
Energy Policy Act tried to resolve this issue by creating a “One Step” licensing 
procedure for new nuclear reactors.   
3.1.2. A4. Application of tax laws and potential changes 
 Tax laws are strongly correlated with a NPP project.  The main income is tax for 
a NPP.  Hence, deep understanding of tax laws and possible changes influence the 
overall NPP project with a long term. 
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3.1.2. A5. Technology tax 
Nowadays, the new construction trend is ‘a smart structure’.  A nuclear power 
plant installs the new computer technologies for a control and monitoring room.  In this 
case, some technology tax works for the total construction price. 
3.1.2. A6. Personal income tax 
Since a nuclear power plant project is a public project, personal income tax does 
not work for a plant project. 
3.1.2. A7. Corporate income tax 
Since a nuclear plant is constructed for the public, corporate income tax does not 
influence a nuclear project. 
 
3.1.2. A8. Miscellaneous tax 
Hidden taxes can appear on an ongoing project.  Each country can assign a 
unique tax on a project.  Thus, many unexpected taxes can pop up under the name of 
miscellaneous tax.  
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3.1.2. B. Political 
 
Figure 18  Relative Impact Value Components sheet of political 
 
 
 
 Interestingly, political issues do not appear very often.  But the relative impacts 
are huge when those impacts appear during construction as shown in Figure 18.  A NPP 
project is a government project.  Thus, the key to project success depends on the 
relationship between the government and the contractor. 
3.1.2. B1. Expropriation and nationalism 
Unreasonable requests can occur during international projects.  This kind of 
problem does not appear too often.  But it can be connected with unexpected risks such 
as confidential problems, project quality problems, and exceeded budgets.  
3.1.2. B2. Political stability 
A long-term item will be strongly influenced by political stability.  During 
construction, project quality, economical condition, and schedule can be steadily and 
synthetically influenced by a chaotic political atmosphere.  A nuclear project has a 
relatively shorter schedule than a typical heavy infrastructure project. 
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3.1.2. B3. Social unrest / violence 
A construction project can be influenced by an unstable society.  The 
international civil construction projects are executed in underdeveloped countries and 
developed countries.  These countries are that construction site atmospheres are unstable.  
Riots and violations appear regionally.  Since a nuclear plant will be searched after every 
fundamental resource has been almost exhausted, a nuclear plant project works in a 
measured country.  Thus, fewer chances will be met with different types of projects. 
3.1.2. B4. Repudiation 
The attitude of government can change suddenly after the construction’s 
completion.  In this case, a retainage or a debt can be representative examples.  In this 
case, a wrap up construction will not meet a planned quality or standard.  Also, a credit 
problem between the government and a contractor can appear and then influence both 
sides with negative perspectives. 
3.1.2. B5. Government involvement and control 
The majority of civil infrastructure has long construction duration.  Relatively, 
nuclear power plant construction duration is not too long.  Thus, it has fewer chances to 
meet government policy changes and a wide range of government involvement. 
3.1.2. B6. Relationship with government / owner 
A relationship between government and owner is an invisible key factor to be a 
success project.  Government is able to allow permits at adequate times to keep work on 
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the site without obstacles.  For a nuclear project, reducing construction duration is a 
major key to be a successful project for an owner and a government. 
3.1.2. B7. Intellectual property 
Some intellectual properties are applied for a nuclear plant project.  However, if a 
plant applies new technologies, intellectual property needs to be protected by a law. 
3.1.2. C. Cultural 
 
Figure 19  Relative Impact Value Components sheet of cultural 
 
 
 
 One of the major characteristics of a plant is reduction of a project schedule.  
Also, public opinions do not welcome the nuclear energy project construction as shown 
in Figure 19.  The total project duration can be impacted by special religious obligations. 
3.1.2. C1. Traditions and business practices 
Each host country has unique traditions.  The cultural differences can cause 
misunderstanding between the host country and the contractor.  It may seem like a slight 
misunderstanding but incorrect orders, resentment, or poor etiquette can occur as the 
result.  If participants hire language proficiency interpreters, this risk can be controlled. 
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3.1.2. C2. Public opinion 
Based on sound advertisements about cutting edge techniques, people of the host 
country will allow the NPP construction.  Public opinion is a big obstacle for nuclear 
power plants.  The public cannot recognize the lack of resources easily and Nimbyism 
works for a nuclear plant project.  Thus, public opinion has a significant role for a 
nuclear plant. 
3.1.2. C3. Religious differences 
Religious differences influence the extension of a total project schedule.  For 
example, during Ramadan, Muslims fast and periodically pray.  If a project will be set 
up in an Islamic country, especially a nuclear power plant project will be damaged by 
the extended construction duration because the key to a successful nuclear plant project 
is reducing construction duration.  In contrast, it can be controlled by scheduling a 
project to avoid a religious holiday. 
3.1.2. C4. Constructability 
Hiring local workers is one of the most significant factors to reduce a project 
budget.  A nuclear plant project, especially, should cherish local manpower.  However, 
there is a slight variance of constructability between local workers and imported experts.  
Adequate training should be provided for local laborers. 
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3.1.2. D. Legal 
 
Figure 20  Relative Impact Value Components sheet of legal 
 
 
 
 NPP projects are sensitive to legal issues as shown in Figure 20.  Since many 
licenses are required with the NPP, flexible legal standing can cause delay and cost 
overrun.  A fee is determined by a contract type as well. 
3.1.2. D1. Legal basis 
Depending on the various approvals, legal processes and political support the 
investment risk may rise.  Improvements have been implemented and proposed to reduce 
cost overruns in construction of next generation NPP.  These include new licensing 
procedures that combine receiving both construction and operating license, limiting the 
interventions that led to delays.  Energy Policy Act of 2005 provides combination of 
incentives including tax credits, loan guarantees and insurance. 
3.1.2. D2. Legal standing 
Legal standing is a significant factor for a nuclear power plant.  The proper 
licenses and adequate registrations should accompany with a plant project. 
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3.1.2. D3. Governing law / contract language and formalities 
For an international project, language is the biggest barrier.  Miscommunication 
can raise questions about special meaning or a local expression.  For a nuclear project, 
exact communication is significant in order to satisfy the safety standards. 
3.1.2. D4. Contract type and procedures 
Cost-plus construction contracts are widespread for a NPP.  A NPP project 
strongly depends on a contract type.  Fee is determined by a contract type.  Thus, a 
contract type of the NPP project is susceptible with fee. 
3.1.2. D5. Environmental permitting 
A nuclear power plant project is strongly related with environmental permitting.  
All activities of a project may minimize the impact on the project area.  Also, it may 
require environmental legal permits. 
3.1.2. D6. Corrupt business practices 
Basically, accepting bribes for convenience of the project process and advantages 
is illegal.  For cooperation, project performance should be clear and positive between 
government and construction firms. 
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3.1.3. Facilities 
 
Figure 21  Facilities section risk matrix 
 
 
 
 A NPP project has more machines than other same size projects.  Machineries of a NPP 
are very dependent on permits.  Thus, the facilities section involves more sensitive risks than 
other parts as shown in Figure 21.   
3.1.3. A. Project scope 
 
Figure 22  Relative Impact Value Components sheet of project scope 
 
 
 
 It is hard to find the proper site for a plant project.  Residents do not want to 
allow NPP construction.  The US announced a safety review after Japan’s Fukushima 
Daiichi NPP.  Overcoming public mistrust will be a big hurdle.  Permits and approvals 
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should be acquired punctually to finish a project on time.  This is key to the success of a 
project.  Therefore, permits and approvals exist as high relative impact factors as shown 
in Figure 22. 
3.1.3. A1. Scope development process 
Determining a project scope is significant.  Sometimes a cost overrun and a 
delayed schedule can expose the overlooked factors.  On the other hand, a change order 
can be issued by the owner.  This case is acceptable.  But the basic project scope should 
be determined before launching a project. 
3.1.3. A2. Technology 
Heavy civil infrastructures are under construction usually in underdeveloped and 
developed countries.  In contrast, developed countries are working in those kinds of 
countries to set up the planned infrastructures.  In this case, advanced technologies 
cannot be used in those kinds of countries without preparing advancements such as 
wireless Wi-Fi connection, the Internet network, etc.  For a nuclear power plant, many 
cutting-edge technologies must work.  Thus, a control room should be prepared with 
consideration of a country’s technology acceptance level. 
3.1.3. A3. Hazardous material requirements 
Hazardous materials are used for the majority of civil projects.  In the U.S, 
laborers are protected under the OSHA.  However, many countries need to set up a 
protection law.  For nuclear power plants, some general dangerous factors exist before 
the reactor is running. 
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3.1.3. A4. Environmental, health, and safety 
Nuclear project jurisdiction requires many cranes to implant a reactor before the 
top is closed.  To reduce project duration, nuclear plant structures are prefabricated.  To 
assemble those sections, mega size cranes are essential machines.  Even though cranes 
are evaluated, unforeseen risk factors can pop up at the site.  In this case, it can endanger 
a worker’s life. 
3.1.3. A5. Utilities and basic infrastructure 
There are basic infrastructures to launch a project.  Utilities, water issues, and 
roads are needed to ensure the progress of a project.  A nuclear project is no exception.  
The majority of plants are built around coastlines to cool the temperature of the reactor.  
Therefore, the project sites can also exist in underdeveloped areas.  These environmental 
factors need to be assessed at the feasibility step. 
3.1.3. A6. Site selection and clear title 
Site selection is one of the biggest barriers for a nuclear power plant project.  
Many residents witnessed the terrible disaster nuclear power plant disasters at Chernobyl 
and Fukushima.  Thus, the people do not readily consent to nuclear plant construction.  
Verified construction techniques and skills should be advertised to assure residents of 
the safety of NPP project. 
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3.1.3. A7. Approvals, permits, and licensing 
 To progress the NPP project, various permits are required.  Lack of permanent 
waste repository affects building nuclear reactors.  Without a safe waste repository the 
NRC (Nuclear Regulatory Commission) policy will not continue to license reactors.  The 
new NRC regulation is the key to nuclear energy growth. 
3.1.3. B. Souring and supply 
 
Figure 23  Relative Impact Value Components sheet of sourcing and supply 
 
 
 
 A clear difference between the NPP project and the typical construction projects 
is the use of Very Heavy Lift (VHL) cranes. To implant the nuclear reactor vessel, and 
steam generators, VHL cranes are utilized.  To close the open top, VHL cranes areas are 
required as well.  Therefore, local subcontractors that procure VHL cranes have high 
relative impacts as shown in Figure 23. 
3.1.3. B1. Engineered equipment / material 
Super cranes are major equipment for a nuclear plant because it is constructed 
with prefabricated sections.  In this case, a project owner needs to rent the equipment 
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instead of purchasing.  Also, assembling work is not long-term work; thus, renting a 
crane is more economical. 
3.1.3. B2. Bulk materials 
Big cranes represent the bulk materials for a nuclear plant project.  Thus, it needs 
to be ordered earlier than any other equipment to ensure timely delivery.  This element 
influences to the entire project lifecycle for schedule and cost. 
3.1.3. B3. Subcontractors 
To reduce the project cost, contracting with local subcontractors are essential.  
Especially, hiring the local suppliers’ is an essential step in a project lifecycle for a 
nuclear power plant.  One of the big advantages of host subcontractors is that they are 
aware of local conditions and the contractor can save the indirect costs. 
3.1.3. B4. Importing and customs 
Some countries’ level of ethic is not enough to meet an international perspective.  
Thus, there are illicit dealings when importing something.  It may cause the schedule and 
cost to be over the original plan. 
3.1.3. B5. Logistics 
The waterfront construction is not an avoidable option for a nuclear power plant.  
To avoid natural disasters such as earthquake, tsunami, and storms around waterfront, 
some complicated constructions such as aseismatic design, strong and deep foundations 
should be considered.  In this case, complicated works required. 
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3.1.3. C. Design / engineering 
 
Figure 24  Relative Impact Value Components sheet of design / engineering 
 
 
 
 Regulatory standardization is dynamic.  It evolves as more knowledge about the 
nuclear technology and side effects become available.  Plant designs can continually be 
modified to meet the growing awareness of the threats.  Therefore, NPP designs should 
be considered as the most critical risk factor as shown in Figure 24. 
3.1.3. C1. Design / engineering process 
 Basically, the NPP has complicated technologies.  Also, a small design change 
will impact the overall design.  Since the standard of the NPP design is not clear and not 
eco-friendly, consideration around the site and a clear standard should be set up for the 
NPP. 
3.1.3. C2. Liability 
A gap exists between the host country and an international project team.  For 
design errors and omissions, providing institutional strategies should be accompanied 
such as insurances and professional licensing requirements.  A nuclear plant project 
needs these institutional strategies to cover the wrong things as well. 
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3.1.3. C3. Local design services 
To reflect unique local conditions, the international management team needs to 
hire the local design firms.  Understanding about the environment around the site is 
important to reduce the schedule and cost. 
3.1.3. C4. Constructability 
Constructability is directly related with safety, quality, and schedule of the entire 
project lifecycle.  Since the benefit of a construction firm closely connects with 
constructability, this should be assessed at the first part of a project flow. 
3.1.3. D. Construction 
 
Figure 25  Relative Impact Value Components sheet of construction 
 
 
 
 Workers’ experience has a significant impact on a schedule.  Also, permitting 
should be supported on time to avoid a delayed schedule.  Safety of laborers has high 
priority during a project as shown in Figure 25. 
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3.1.3. D1. Workforce availability and skill 
One significant factor for a successful NPP project is local workforce availability 
and skill.  Thus, international level trainings of local manpower will be helpful.   
3.1.3. D2. Workforce logistics and support 
To enhance laborer’s work ability, adequate welfare should be provided by the 
management team.  In extreme cases, it can become a worker’s safety issue. 
3.1.3. D3. Climate 
Workers’ performance is strongly influenced by weather.  Laborers in climates 
with high temperatures need to begin to work early in the morning to procure rest hours 
during the daytime.  In contrast, workers in low temperature climate areas need to warm 
up and focus on daytime to work.  For a nuclear power plant, the manager needs to focus 
on the weather forecasting around the waterfront. 
3.1.3. D4. Construction delivery method 
Project delivery methods should be clearly identified for the owner and the 
contractors.  Also, a proper contract method needs to be determined.  Clearer set-up of a 
project delivery method will enable smooth communication.  
3.1.3. D5. Construction permitting 
Permitting is very significant for a nuclear power plant project.  Basically, 
jurisdiction’s permitting is required and IAEA’s permitting should be earned for a 
project as a worldwide standard. 
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3.1.3. D6. General contractor availability 
Collaboration with local firms is essential for the international projects.  Local 
firms are a positive financial aspect.  Thus, sufficient identification is needed for the 
international projects. 
3.1.3. D7. Contractor payment 
Payment is connected with cash flow.  Retainage or late payment, sometimes, is 
strongly influenced by the exchange rate, currency, and etc.  The initial estimated value 
will be changed by late cash flow.  As a result, contract payment is important. 
3.1.3. D8. Schedule 
A project schedule needs to meet the important milestones.  For an NPP project, 
the first part of total schedule is the most significant because prefabricated parts are 
assembled at this moment. 
3.1.3. D9 Insurance 
Insurance is a sound way to cover the unexpected risks for the international 
projects.  It is almost impossible for nuclear power plants to obtain full coverage for 
everything, including nuclear accidents.  Insurance works partially for nuclear projects. 
3.1.3. D10. Safety during construction 
The importance of safety must be seriously considered during construction.  
Even though the construction turns into a successful project, it is hard to justify the 
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project when fatal injuries or deaths have occurred.  A plant project requires the higher 
level of safety similarly to a general construction project. 
3.1.3. D11. Communication and data transfer 
Communication is one of the most important factors for the international scaled 
projects.  Since many cutting edge technologies are applied in a nuclear project, 
communication and data transfer is very crucial. 
3.1.3. D12. Quality 
 Quality assurance is important for an NPP project because some projects were 
failed by the lack of quality assurance.  Therefore, strict quality standards are required. 
3.1.3. E. Start up 
 
Figure 26  Relative Impact Value Components sheet of start up 
 
 
 
 Trained workforce and facility checkup are important whether the performance 
meets the plan or not for a project as shown in Figure 26. 
3.1.3. E1. Trained workforce 
Schedule depends on a trained workforce.  Experienced workers work effectively 
without trials and errors.  Thus, startup day can be advanced with these skilled laborers. 
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3.1.3. E2. Facility turnover 
The final project needs to be checked by commissioning teams whether it works 
well or not.  Also, a planned performance can be checked through this step. 
3.1.3. E3. Feedstock and utilities reliability 
For a nuclear plant, a circulation of cold water is the most important.  If cold 
water is not properly provided, the generator will heat up soon and explode.  The 
exploding of a nuclear generator would cause a fatal disaster.  An adequate supply of 
electricity is a necessary function for a nuclear plant operator. 
3.1.4. Production / operations 
 
Figure 27  Production / operations section risk matrix 
 
 
 
 For a NPP project, a local workforce is needed to reduce project cost.  Also, legal 
issues are important for a NPP as well as shown in Figure 27.  In this section, the level of 
importance clearly exists between both factors and the other factors. 
75 
 
3.1.4. A. People 
 
Figure 28  Relative Impact Value Components sheet of people 
 
 
 
 Guarantee of the site safety is important as usual.  However, localizing workforce 
is strongly correlated with a key of NPP project as shown in Figure 28. 
3.1.4. A1. Operational safety 
Conservative standard for safety is required by the laborers and the managers.  A 
seemingly small accident can lead to a big problem such as the death of workers. 
3.1.4. A2. Security 
Workers should be protected by security system against theft and terrorism.  
Since the civil projects usually construct in underdeveloped areas, laborers’ safety 
should be guaranteed through security systems. 
3.1.4. A3. Language 
English is usually used as a representative communication language for an 
international project.  However, miscommunication can happen from a lack of language 
proficiency.  To order precisely, interpreters should be allocated on the project areas. 
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3.1.4. A4. Hiring, training, retaining 
Adequate and qualified rest time for laborers is essential for a sound project.  
Workers’ efficiency will be influenced by the quality of retaining.  Education and 
experience have a significant role to satisfy project quality. 
3.1.4. A5. Localizing operational workforce 
For a nuclear plant project, local laborers should be hired by the management 
team.  The majority of projects hire around 80% local laborers.  In contrast, a nuclear 
plant needs to hire more than 90% local laborers for the cost down.  Reducing costs is 
the core for a nuclear plant project success. 
3.1.4. B. Legal 
 
Figure 29  Relative Impact Value Components sheet of legal 
 
 
 
 Government law and permitting are the most important things for a NPP as 
shown in Figure 29.  Also, environmental permitting is significant as well.  Laws should 
be standardized and environmental permitting and various permitting should be allowed 
by the government of the host country. 
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3.1.4. B1. Governing law / operational liability 
To control design and operation of a nuclear plant, each country has a 
government agency such as Nuclear Regulatory Commission.  This organization 
procures laws and guidance.  The majority of laws of nuclear power plant address 
specific technical specification, safety, and some laws deal with local laws, etc.  To 
satisfy a local condition, hiring local legal assistance is the most important.  
3.1.4. B2. Permitting 
A nuclear power plant project is dominated by permitting.  A plant project needs 
to consider local standard permitting to global standard permitting.  A plant project’s 
standard is a significant factor. 
3.1.4. B3. Insurance 
Fundamental levels of insurance such as workers’ health, emergency medical, 
and laborers’ safety can be covered by the insurance.  For a nuclear power plant, full 
coverage is impossible because the range of nuclear disasters is uncontrollable.  Thus, 
the basic standard of insurance is supported by a nuclear project. 
3.1.4. B4. Expatriates 
To satisfy the minimum construction requirements and to display workers’ 
ability, the host country needs to support expatriates.  In the nuclear case, the majority of 
laborers are local workers.  The management teams are supplied by an advanced 
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country.  Thus, the host country should support the international experienced 
management team. 
3.1.4. B5. Environmental compliance 
A nuclear plant project correlates strongly with environmental compliance issues.  
A local relationship is necessary to launch a project.  Since the loss or damage of a 
nuclear disaster is huge, local residences strongly oppose the plant construction.  Also, 
local residents are apprehensive about contamination.  Since a nuclear plant is located 
near the waterfront, ocean pollution is point of concern for the local residents who work 
in the fishing industry. 
3.1.4. C. Technical 
 
Figure 30  Relative Impact Value Components sheet of technical 
 
 
 
 Quality assurance is a significant factor in this category as shown in Figure 30.  
If a small part does not meet the required performance, that part will influence the other 
parts with the domino effect.  In here, shutdowns / startups of a NPP do not appear too 
much because a shutdown of a NPP influences the overall electric demand of the host 
country and the overall economy. 
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3.1.4. C1. Logistics and warehousing 
In some special countries, some required environmental conditions exist to 
maintain the material characteristic or performance quality of materials.  If a nuclear 
plant project sets a plan in the high temperature country, concrete paste need to be 
maintained in a cold condition to avoid hardness of concrete before concrete is pumped 
into the mold. 
3.1.4. C2. Facilities management and maintenance 
During a construction period, basic facilities are required to progress the project.  
For the basic facilities, maintenance is vital as well.  It seems like a small part of a 
project, but facilities can ensure a smooth project. 
3.1.4. C3. Infrastructure support 
To transport the construction materials well to the construction site, infrastructure 
should be well-developed.  Infrastructure influences the project schedule and cost 
overrun.  Especially, a long term project strongly correlates with the development level 
of infrastructure.  Since usually a nuclear plant project’s construction is not too long, a 
total project life is not influenced much by infrastructure condition.  But temporary 
access roads should be constructed for better accessibility. 
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3.1.4. C4. Technical support 
Technical support is significant for a nuclear project as well.  The control room 
has cutting edge systems; therefore, experts should be hired for the operation of a control 
room.  To provide experts constantly, a systemized training system is required. 
3.1.4. C5. Quality assurance and control 
 The lack of quality assurance is the main risk factor for the NPP.  Most of all, 
standardization, eco-friendly design should be supported for the next generation NPP 
project. 
3.1.4. C6. Operational shutdowns and startups 
A nuclear plant never stops operating because the supply of electricity for a 
country majorly depends on the nuclear plant operation.  Many experts believe that a 
nuclear plant is more a practical sustainable energy resource with high capacity than any 
other energy resources.  If a nuclear generator is damaged by the natural disaster, the 
generator should be shut down by an operation team immediately.  However, the 
government of Japan hesitated whether they should stop to operate the Fukushima 
nuclear plant or not because the relative impacts are immense such as the lack of 
electricity supply, unstable economic condition, and uncomfortable life, etc.  Controlling 
operation is fundamental for a nuclear plant.  
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3.2. The risk framework for a NPP development process 
3.2.1. Proposed section for a NPP 
3.2.1. A. Radioactive external damage 
 
Figure 31  Radioactive external damage risk matrix 
 
 
 
 This section covers the unique characteristics of a NPP.  The most hazardous risk 
factor is radioactive waste management design as shown in Figure 31.  The NPP design 
should consider the management plan for radioactive waste disposal because radioactive 
waste occurs in every NPP.  Occurrence is frequent and incorrect or faulty management 
will pollute the surrounding environment.   
3.2.1. B. Radioactive contamination protection design 
 
Figure 32  Relative Impact Value Components sheet of radioactive contamination protection design 
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 Basically, 5 elements are related with a design of NPP.  First of all, radioactive 
waste management methods such as nuclear disposal should be considered at the design 
step.  Eco-friendly design, also, is considered for the environment around jurisdiction.  
Light water reactors use water as a cooler, but it requires a large amount of water to 
decrease the reactor’s heat.  Light water reactors make steam to generate energy.  In 
contrast, heavy water reactors make uranium to generate energy.  Nuclear weapons can 
be easily created from uranium.  Thus, proliferation resistance needs to be considered for 
NPP.  Also, the design of NPP should satisfy the level of nuclear inspection.  The NPP 
design with respect to fuel cycles can be assessed as shown in Figure 33 (U.S. NRC, 
2011). 
 
Figure 33  Concepts of designed risk frame 
 
 
 
 The NPP design negatively influences the environment with radioactive release, 
if a core of NPP is impacted.  The situation will threaten the safety of people causing 
them to become ill and the environment will be contaminated by released radioactivity 
as shown in Figure 33. 
International Project Risk for NPP
I. Commercial II. Country III. Facilities IV. Production / Operation V. Radioactive External Damage
V.A. Radioactive Contamination Protection
A1. Radioactive waste management design
A2.  Environmentally friendly design
A3. Design for proliferation resistance
A4. Nuclear inspection satisfy design
A5. Fuel cycle assessment
Design
Environment
Safety
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3.2.2. Total risk assessment with the designed NPP elements 
 
Figure 34  Total risk assessment with NPP elements 
 
 
 
 18 elements are determined by the IPRA with designed elements for NPP.  1 
dangerous risk factor is added on the matrix.  Also, three significant factors appear as the 
result of assessment as shown in Figure 34.  Design problems are connected with 
dangerous incidents; also, incidents of NPP projects can be irreversible disasters.  The 
extreme hazardous risks are 22 % among all risks.  Through the total risk assessment for 
NPP, the risks relate with lack of standardization, legal issues for permitting and 
licensing, the importance of NPP designs to prevent the spreading of radioactive, the 
relationship between the host country and the hired international construction firms, the 
importance of hiring local firms, and the jurisdiction selection with the resident’s relax 
about the nuclear safety.  Assessed elements are listed as shown in Table 5. 
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Table 5  The list of assessed elements 
No. 
IPRA  
Element 
Descriptions 
1 I. A5. Standards and Practices / Business Plan / Commercial 
2 II. A3. Legal Entity Establishment / Tax or Tariff / Country 
3 II. B6. Relationship with Government or Owner / Political / Country 
4 II. C2. Public Opinions / Cultural / Country 
5 II. D1. Legal Basis / Legal / Country 
6 II. D2. Legal Standing / Legal / Country 
7 III. A6. Site Selection or Clear Title / Project Scope / Facilities 
8 III. A7. Approvals or Permits / Project Scope / Facilities 
9 III. B3. Subcontractors / Sourcing and Supply / Facilities 
10 III. C1. Design Engineering Process / Design or Engineering / Facilities 
11 III. C3. Local Design Services / Design or Engineering / Facilities 
12 III. D1. Workforce Avail. or Skill / Construction / Facilities 
13 III. D5. Construction Permitting / Construction / Facilities 
14 IV. A5. Localizing Op. Workforce / People / Production or Operations 
15 IV. B1. Govern. Law or Op. Liability / Legal / Production or Operations 
16 IV. B2. Permitting / Legal / Production or Operations 
17 IV. B5. Environmental Compliance / Legal / Production or Operations 
18 V. A1. Radioactive Waste Management Design 
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CHAPTER IV 
POSSIBLE RISK MITIGATION STRATEGIES 
Possible risks can be mitigated by well-prepared strategies.  A NPP requires the 
set of clear standards for baseline cost estimation or legal standard to mitigate the risk 
factors. 
4.1. Strategy 1. Baseline cost estimation standardization 
The baseline cost estimations should be identified with regulatory standardization 
policies.  This standardization will be a basic guide.  Trials and errors can be reduced by 
standardization.  To set up standardization, strong reviews should be accompanied by many 
existing projects. 
4.2. Strategy 2. Local firms 
 Local firms need to be hired by a NPP management team.  Since the construction 
budget of NPP is huge, local firms within jurisdiction are an effective way to reduce the 
indirect costs.  Also, VHL cranes can be rented from the surrounding jurisdictions to 
assemble pre-fabricated sections and implant a nuclear reactor. 
4.3. Strategy 3. Design standardization 
 Design should be standardized with respect to IAEA inspection standards, 
radioactive waste management system, and eco-friendly design.  A NPP project is 
exposed to natural disasters such as earthquakes, tsunamis, and hurricanes directly.  
Especially, after the Fukushima disaster, stronger earthquake-resistant designs are 
required by the site’s environment. 
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4.4. Strategy 4. A high moral plane 
A nuclear weapon can be made by uranium with a slight alteration.  It will 
threaten countries surrounding jurisdiction.  Also, an annual nuclear inspection of IAEA 
should be allowed by the host country.  To hinder contamination, nuclear waste should 
be disposed of clearly and safely in a highly ethical way.  In contrast, residents do not 
welcome NPP construction in their area because they have witnessed the results of a 
nuclear disaster through some NPP incidents. 
4.5. Strategy 5. New nuclear power plant construction methods 
4.5.1. Open top installation 
Use of open top installation in combination with modularization has reduced 
schedule delays.  Although the use of Very Heavy Lifting (VHL) cranes adds to the 
construction cost, the extra cost was compensated by shortening the construction 
schedule as shown in Figure 35.  Open top installation has replaced the previous 
construction which required temporary openings that allowed for entry of large 
equipment as shown in Figure 36 (IAEA, Advanced construction methods for new 
nuclear power plants, 2012). 
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Figure 35  A steam generator installs with VHL crane (IAEA, Advanced construction methods for new nuclear 
power plants, 2012) 
 
Figure 36  Open top installation for a steam generator (IAEA, Advanced construction methods for new nuclear 
power plants, 2012) 
 
 
 
4.5.2. Prefabrication, pre-assembly 
Use of prefabricated and pre-assembled materials and components such as 
structural elements, piping, tubing and ladders have reduced on-site workforce and site 
congestion as shown in Figure 37, 38 and 39.  Reducing on-site workforce also meant 
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improving accessibility for personnel and material transportation (IAEA, Advanced 
construction methods for new nuclear power plants, 2012). 
 
 
 
 
Figure 37  Assembling prefabricated parts (IAEA, Advanced construction methods for new nuclear power 
plants, 2012) 
 
Figure 38  Installing the upper drywell super large scale module (IAEA, Advanced construction methods for 
new nuclear power plants, 2012) 
 
Figure 39  Installing the dome module of NPP (IAEA, Advanced construction methods for new nuclear power 
plants, 2012) 
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4.5.3. Advanced welding techniques 
Use of automatic welding equipment allows welding for hard-to-reach spaces, in 
turn decreasing construction times and human workforce.  Advancement in welding 
technologies have also improved welding quality and reduced welding time, all of which 
affect the total construction schedule as shown in Figure 40 (IAEA, Advanced 
construction methods for new nuclear power plants, 2012). 
 
 
 
 
Figure 40  Automatic welding techniques (IAEA, Advanced construction methods for new nuclear power 
plants, 2012) 
4.5.4. Use of steel plate reinforced concrete 
Use of steel plate reinforced concrete and slip-forming allow sections to be 
modularized and prefabricated off-site as shown in Figure 41.  The only necessary step is 
placement and welding on-site.  Conventional reinforced concrete requires placement of 
external forms and reinforcing bars prior to pouring the concrete.  The entire process to 
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pour and then to remove the forms is considerable (IAEA, Advanced construction 
methods for new nuclear power plants, 2012).  
 
 
 
 
Figure 41  Steel-concrete composite concrete (IAEA, Advanced construction methods for new nuclear power 
plants, 2012) 
4.5.5. Use of all-weather cover dome 
To guarantee that work can continue throughout the day in any kind of external 
weather conditions, an all-weather cover dome can be placed over the reactor building.  
This method was used in Japan. 
Use of advanced materials such as concrete, excavation tools, and improvement 
in cable installation method allow for improved construction (IAEA, Advanced 
construction methods for new nuclear power plants, 2012). 
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4.5.6. Use of advanced scheduling method 
Area completion schedule management method allows for dividing each level of 
the building into zones.  This replaces the conventional approach of design and 
procurement schedule that uses progress system by system.  The area completion 
schedule has been successfully used in Korea and allowed for a more detailed 
breakdown of scheduling allowing for smooth transition and priority setting for 
integrated installation work (IAEA, Advanced construction methods for new nuclear 
power plants, 2012). 
4.5.7. Use of computer system for information management and control 
Use of advanced computer systems for information management and control is 
common for large engineering and construction projects including power plants.  Use of 
3-D models and even 4-D models linking the schedule help identify conflicts well in 
advance for resolutions (IAEA, Advanced construction methods for new nuclear power 
plants, 2012). 
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CHAPTER V 
CONCLUSION 
5.1. Review research objectives 
 Nuclear power plants are promising and sustainable energy generators for the 
next generation.  To provide a proper risk assessment tool for a NPP, some effective 
tools are reviewed.  Also, detailed explanations about the IPRA are provided.  Before 
suggesting the risk framework for a NPP, unique risks of a NPP are determined, 
followed by the global scale verification test.  After that, identified risks are merged with 
the IPRA to provide a possible risk framework.  Lastly, some mitigation strategies are 
proposed. 
5.2. Identified results related to the research hypothesis 
 The first identified result of the research hypothesis that unique NPP risk factors 
are well determined by literature reviews.  The second identified hypothesis is that 
determined unique risk factors are matched well with the occurring problems of existing 
international NPP cases.  The third confirmed hypothesis is that a possible risk 
breakdown structure can be designed based on the IPRA with determined risks.  The last 
confirmed hypothesis is that risk mitigation strategies are feasible suggestions. 
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5.3. The conceptual structure of risk framework in this thesis 
 The Analytic Hierarchy Process (AHP) is used widely in the industry field to 
determine the opinion through organizing and analyzing for complicated decisions.  
Also, Work Breakdown Structure (WBS) is used to determine and gather a project’s 
elements as discrete conditions.  The conceptual structure of the AHP or WBS and the 
risk framework are based on the same shape of breakdown structure.  In this thesis, the 
level of proposed risk framework for a NPP is the same as the structure of AHP and 
WBS.  To decide risk elements certainly, various verification methods were used.  The 
focus is on providing unique risks of a NPP and possible risk framework for atomic 
projects.  The proposed risk framework will be a foundation of the IPRA for a NPP with 
fixed and verified risk elements in the future. 
5.4. Conclusion 
 An NPP can be assessed by the proposed risk framework for a NPP.  The result 
shows that relatively extreme hazardous risk factors are 22 % of all risk factors.  The 
dangerous risk factors are related with the lack of design standardization, design change, 
safety, contamination, construction time reduction, budget saving, and radioactive waste 
disposal.  Most of all, uranium of heavy water type NPP can be converted into nuclear 
weapons.  Thus, the host countries should manage NPP transparently with respect to the 
international standard.  Also, periodical nuclear inspection of jurisdictions should be 
accompanied by the IAEA.  To avoid contamination around the jurisdiction, 
environmental friendly design and strong NPP structures are required for the safety of 
people.  It will prevent the secondary and third impacts as well.  Since NPPs require 
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many inspections, legal standards of host countries should be set up for a smooth 
construction process.  Also, construction time reduction is one of the significant factors 
because NPP projects require an immense budget at the initial step.  Adequate and 
skillful local suppliers should be hired by the project team to save the construction cost.   
5.5. Recommendation and future research 
Basically, the designed risk framework is effective to determine the risks of NPP.  
However, for higher level verification of asserted new elements, the baseline of new 
designed elements should be confirmed by experts through workshops, conferences, and 
regular meetings.  Since the IPRA can be tailored by scientific, experienced and credible 
opinions for almost every construction project, the IPRA have potential to be 
commercialized with the reliable assessment for a NPP in the actual construction field. 
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APPENDIX A 
The international project risk assessment (IPRA) 
Background 
The project definition rating index (PDRI) 
It is within bounds to say that success or failure of construction projects depend 
on the Front-End Planning.  To be a successful construction project, a project manager 
has to put the right man in the right place with adequate resources for the contractor.  He 
should also report potential risks to the owner to retain appropriate financial support.  To 
figure out the exact standard of each resource within each stage of the project scope, the 
Front-End Planning step has the most significant role as a feasibility study step to secure 
resources and funds before the owner orders the project.  Even though many project 
managers know the importance of the Front-End planning, there was no general risk 
factor integrated management tool at the Front-End Planning step.  To solve these 
problems, Construction Industry Institute (CII) developed a user-friendly tool, namely, 
the Project Definition Rating Index (PDRI) to prepare proper countermeasures against 
risk factors.  One of the advantages of the PDRI is that the construction manager is able 
to organize tailored appeasement strategies with respect to the unique risks of each 
project.  For the owner, the PDRI provides well-prepared projects, alignment work 
groups, further practical risk assessment, and advanced project portfolio.  For designers 
and contractors, in contrast, the PDRI offers measured project scopes, establishing a 
bridgehead for vital communication among participants.  This also closes the gap of 
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different perspectives based on standardized scope package, and tracking the project 
process.  Presently, the PDRI takes center stage in the construction area because it 
contains essential sufficient strategic information and users can easily control the weight 
of each element to take account of unique project characteristics.  As the Front-End 
Planning progressed, further detailed potential risks can be determined by several 
attempts of the PDRI on each step as shown in Figure 10.  
 
 
 
 
Figure 42  . Project Life Cycle with emphasize to Front-End Planning Process 
 
 
 
Basically, the IPRA took the basic concepts and frames from the PDRI.  Also, 
the elements of the IPRA were redefined by many specific literature reviews and 
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existing distinguished industry methodologies to identify project risks as an international 
scale (Walewski, International Project Risk Assessment, 2005).  Although constructions 
look like inert and stagnant projects, constructions are vital and dynamic projects with a 
life cycle.  As time goes on, a project enters upon new phases.  Also, as a project 
develops on, risky factors are changed by new conditions.  Therefore, risk assessments 
are steadily translated into action on each phase.  Since the IPRA risk frame reflected a 
life cycle when it was broken down with 82 elements under 14 categories with 4 main 
sections, the IPRA can apply not only to Front-End Planning, but also to on-going 
projects.  The IPRA compatibility is beyond the limitation of the PDRI’s limited 
compatibility (Walewski, International Project Risk Assessment, 2005). 
International project risk breakdown structure 
 The origins of project risks are complicated and correlated with each other.  Even 
though a project risk appears in a certain figure, a project risk is not derived from a 
cause.  It is no exaggeration to say that all project risks originate from complex causes.  
Thus, the risks are hard to predict and figure out.  To recognize the potential risks, a 
construction manager needs to regress into the origins as smaller components.  Smaller 
components can be defined and grouped as discrete elements.  Typically, the risk frame 
has a hierarchy structure that helps to determine the risks based on certain causes.  Also, 
because the IPRA deals with international level issues, the risk frame should keep the 
international perspective when the risk is broken down into basic elements. 
An international risk is broken down as 4 sections in the first row of a risk frame 
by IPRA as shown in Figure 43.  The first section is ‘Commercial’ which deals with very 
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important business issues with the development of business plans and financial issues.  
Specific risks of country issues, constructions, and facility productions and operations 
are provided in section 2 to section 4 (Walewski, International Project Risk Assessment, 
2005). 
 
 
 
 
Figure 43  The main 4 sections of the IPRA (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element descriptions 
 International Project Risk Frame can be explained by the following descriptions 
of each element.  The concept of each element is clearly described through each section.  
Also, 82 elements are covered by each detailed breakdown structure. 
Section I – Commercial 
 This section shows all about the commercial issues of international projects- 
whether the project can be supported throughout its duration.  Through this section, the 
project management team can prepare the mitigation strategies of project financial risk 
based on predicted potential risks.  The breakdown frame of the commercial part is as 
shown in Figure 44. 
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Figure 44  International project risk frame of commercial section (Walewski, International Project Risk 
Assessment, 2005) 
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I.A. Business plan 
 The business plan category is explained with respect to the economic and market 
conditions for the project.  The decision of project order can be determined with 
economic flows, additional partial prices, and market conditions for the project. 
Element I. A1. Business case 
 This part of the elements shows the business objectives with related strategies 
and assumptions to support the feasibility study of the international project.  This part 
accompanies the elements to consider the overall social atmosphere for each 
international project as shown in Figure 45. 
 
 
 
 
Figure 45  Risk elements of business case (Walewski, International Project Risk Assessment, 2005) 
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Element I. A2. Economic model / feasibility 
 Since economic consideration is the significant part same as the schedule part, 
the unique economic model is required to predict the project cost including the cost 
uncertainty intervals as shown in Figure 46.  The economic model connected with 
project’s financial feasibility as well. 
 
 
 
 
Figure 46  Risk elements of economic model / feasibility (Walewski, International Project Risk Assessment, 
2005) 
  
107 
 
Element I. A3. Economic incentives / barriers 
 To encourage the workers, proper incentives have a good role as a catalyst.  This 
part considers the market structure to figure out economic incentives as shown in Figure 
47.  On the same approach, in contrast, economic barriers can be figured out through this 
element of hierarchical frame.  Through determined bad factors, detour or mitigation 
tailored strategies can be prepared for international projects. 
 
 
 
 
Figure 47  Risk elements of economic incentives / barriers (Walewski, International Project Risk Assessment, 
2005) 
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Element I. A4. Market / product 
 To enter into the market, the market and product strategy should be developed 
based on elements as shown in Figure 48.  The market strategy prepared as the level of 
the business plan with cost, schedule, quality, contracts, and incentives. 
 
 
 
 
Figure 48  Risk elements of market / product (Walewski, International Project Risk Assessment, 2005) 
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Element I. A5. Standards and practices 
 It is hard to establish a standard with international projects because each country 
has different unique conditions.  However, technical standards and practices should be 
prepared for the international projects.  The unique characteristics of each country are 
narrowed down to a standard through established elements of standards and practices as 
shown in Figure 49. 
 
 
 
 
Figure 49  Risk elements of standards and practices (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element I. A6. Operations 
 The business planning category needs to evaluate long-term and short-term 
operations at the Front-End Process step.  Safety issues and legal issues should be dealt 
with in this element as shown in Figure 50. 
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Figure 50  Risk elements of operations (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element I. A7. Tax and tariff 
 Tax and tariff can be a big part of the international projects.  This additional cost 
looks like a small part of the total price of project.  However, international projects have 
a large amount of extra costs such as tax and tariff.  Also, an economic flow will 
influence the total price including an extra percentage of tax and tariff based on pure cost 
estimating and local laws.  Figure 51 shows elements of the risk frame that should be 
considered by tax and tariff. 
 
 
 
 
Figure 51  Risk elements of tax and tariff (Walewski, International Project Risk Assessment, 2005) 
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I.B. Finance / funding 
 The practical cost estimate of a project can be covered by the Finance / Funding 
category.  This part is more important for the international project than the domestic 
project because the international project is very sensitive to the currency change.  Thus, 
the project budget can be procured under bad economic conditions and release the saved 
budget under good economic conditions to get ahead of schedule with stable financial 
support. 
Element I. B1. Sources and form of funding 
 Funding sources are needed to be systemized by the financial structure.  In this 
part, the funding sources can be formulated based on the typical types and forms of 
financing after adding project participant and funding on the typical types as shown in 
Figure 52.  Local funding sources’ condition can be considered with project participants 
and funding based on overall typical types and forms of financing. 
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Figure 52  Risk elements of sources and form of funding (Walewski, International Project Risk Assessment, 
2005)  
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Element I. B2. Currency 
 Currency is impossible to define in one way.  Currency fluctuated every moment.  
Also, the exact prediction of currency is almost impossible for the future.  The cost 
estimating of an international project is based on the approximated rate of currency 
trend.  Especially, international projects are sensitive with the currency rate.  This part 
cannot be ignored to figure out the international level risk as shown in Figure 53.  
 
 
 
 
Figure 53  Risk elements of currency (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element I. B3. Estimate uncertainty 
 The word ‘Estimate’ already includes ‘Uncertainty’ in the meaning.  The results 
of estimates are various.  The majority of cost estimates appear as under-estimating.  
However, over-estimating often appears during international projects because the value 
of estimating includes many spare factors to cover the high probability of uncertainty.  
Thus, the estimation of international projects is hard to determine as an accurate number.  
Risk frame of international projects can be determined as shown in Figure 54. 
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Figure 54  Risk elements of estimate uncertainty (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element I. B4. Insurance 
 One of the typical mitigation strategies for risks is insurance.  Since every project 
has the complicated origins of problems, insurance is the most convenient way to cover 
the risks.  However, the approximate value of risk needs to be recognized to buy an 
insurance plan.  Figure 55 shows the hierarchy structure to evaluate an approximate 
insurance value. 
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Figure 55  Risk elements of insurance (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Section II – Country 
The existence of this section makes the difference between the IPRA and the 
PDRI.  The regional unique factors should be considered as a significant factor to assess 
the international project.  Country Section is split by 4 categories as shown in Figure 56. 
 
 
 
 
Figure 56  International project risk frame of country section (Walewski, International Project Risk 
Assessment, 2005) 
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Category II. A. Tax / tariff 
Element II. A1. Tariffs / duties 
 Each country has different rates of tariffs and duties.  Tax and tariff impact the 
international project significantly.  This part should be considered from the viewpoint of 
facility construction and operation.  To figure out the further clear value of tax and tariff, 
understanding of the local language should be accompanied to understand better political 
events and to comply with the local laws.  The Figure 57 shows the risk hierarchy 
structure that should be evaluated for the total value. 
 
 
 
 
Figure 57  Risk elements of tariffs / duties (Walewski, International Project Risk Assessment, 2005) 
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Element II. A2. Value Added Tax 
 VAT is one of the procedures to determine the final pricing.  Naturally, the 
negative cash flow is related with project risks.  Also, VAT is related with a dynamic 
cash flow.  Thus, VAT is hard to predict as an exact number.  Considerable factors as 
shown in Figure 58. 
 
 
 
 
Figure 58  Risk elements of Value Added Tax (Walewski, International Project Risk Assessment, 2005) 
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Element II. A3. Legal entity establishment 
 The project should be launched under the law.  The legal entity has protection 
and authority with licenses, registrations, and the official notice to proceed.  Under the 
law, importing materials, equipment, and servicing supports the project with adequate 
resources.  In addition, international projects are confronted with unique country laws.  
Thus, local laws need to be respected by the projects for the successful projects.  The 
risk elements can help to gain approval from the legal entity.  Considerable factors are 
shown in Figure 59. 
 
 
 
 
Figure 59  Risk elements of legal entity establishment (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element II. A4. Application of tax laws and potential changes 
 The tax laws are changed by the local economy conditions.  Also, the tax laws 
are strongly correlated with the performance of projects.  Thus, the tax laws should be 
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monitored and evaluated until the end of the project by the risk elements as shown in 
Figure 60. 
 
 
 
 
Figure 60  Risk elements of application of tax laws and potential changes (Walewski, International Project Risk 
Assessment, 2005) 
 
 
 
Element II. A5. Technology tax 
 Construction projects integrated with technology are a trend nowadays.  A fee 
should be charged when professional technologies are borrowed by the investors or 
project managers.  Technology tax can be considered through Figure 61. 
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Figure 61  Risk elements of technology tax (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element II. A6. Personal income tax 
 Personal income tax of all over the world is not same.  Some countries assign 
half of a foreign worker’s income as tax.  Thus, Figure 62 helps to understand the 
personal income tax of international projects. 
 
 
 
 
Figure 62  Risk elements of personal income tax (Walewski, International Project Risk Assessment, 2005) 
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Element II. A7. Corporate income tax 
 The companies have a responsibility to pay an income tax.  This part, also, has a 
high uncertainty to decrease the profit.  Thus, corporate income tax should be well 
considered with risk elements as shown in Figure 63. 
 
 
 
 
Figure 63  Risk elements of corporate income tax (Walewski, International Project Risk Assessment, 2005) 
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Element II. A8. Miscellaneous taxes 
 Even though risks figured out with these risk elements, it is possible that there 
are some hidden risks.  Thus, the out of risk element’s boundary can be figured out with 
the miscellaneous risk frames as shown in Figure 64. 
 
 
 
 
Figure 64  Risk elements of miscellaneous taxes (Walewski, International Project Risk Assessment, 2005) 
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Category II. B. Political 
Element II. B1. Expropriation and nationalization 
 If the international projects coincide with the public purpose, the country can 
expropriate the project.  Elements of Figure 65 are consideration subjects for 
expropriation and nationalization. 
 
 
 
 
Figure 65  Risk elements of expropriation and nationalization (Walewski, International Project Risk 
Assessment, 2005) 
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Element II. B2. Political stability 
 The construction projects are exposed to political stabilities.  Naturally, political 
risks increase when the atmosphere of a country is unstable.  Political issues are not 
short-term issues.  Also, the construction project is very sensitive with economic policy 
and changing regime.  Figure 66 shows the elements of political stability for the 
international projects. 
 
 
 
 
Figure 66  Risk elements of political stability (Walewski, International Project Risk Assessment, 2005) 
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Element II. B3. Social unrest / violence 
 The majority of international infrastructure projects are constructed in the 
developed and underdeveloped countries.  The majority of developed and 
underdeveloped countries have an unstable economy and unprofessional government.  
Against the insecure atmosphere, riot, disturbance, and wars can happen.  Workers’ 
safety and construction projects can be threatened by social unrest.  Considerable facts 
are as shown in Figure 67. 
 
 
 
 
Figure 67  Risk elements of social unrest / violence (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element II. B4. Repudiation 
 Sometimes the government does not want to repay a debt or obligation.  
Repudiation does not appear often.  But it will bring enormous economic damage to the 
company.  Figure 68 shows elements of repudiation risks. 
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Figure 68  Risk elements of repudiation (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element II. B5. Government involvement and control 
 The main characteristics of international projects are large scale, long 
construction duration, and public construction projects.  Thus, international projects are 
strongly related with government policy.  Issues to consider are included in Figure 69. 
 
 
 
 
Figure 69  Risk elements of government involvement and control (Walewski, International Project Risk 
Assessment, 2005)  
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Element II. B6. Relationship with government / owner 
 A good relationship between government and owner is a key for a successful 
international project.  To keep a good relationship, a fair contract can be a bridge 
between the owner and the government.  The contractor should construct according to 
the owner’s expectations.  In contrast, the owner has to make a payment on time.  A 
good relationship can be considered by the risk frame as shown in Figure 70. 
 
 
 
 
Figure 70  Risk elements of government involvement and control (Walewski, International Project Risk 
Assessment, 2005) 
 
 
 
Element II. B7. Intellectual property 
 New methods of construction, cutting-edge technologies are integrated into 
construction nowadays.  Construction sites are exposed, thus, it is hard to avoid the 
applied new technologies in every construction project.  However, the intellectual 
property should be considered as an ethical issue.  To figure out the risk factors, Figure 
71 is a list of possible elements. 
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Figure 71  Risk elements of intellectual property (Walewski, International Project Risk Assessment, 2005) 
Category II. C. Cultural 
Element II. C1. Traditions and business practices 
 Culture shock is a factor when a contractor works in another country.  Thus, a 
clear understanding of the owner’s intent is the most important to reach to the ideal goal.  
For complete understanding, traditions and cultures should be reviewed and workers and 
management teams should be educated as shown in Figure 72. 
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Figure 72  Risk elements of traditions and business practices (Walewski, International Project Risk 
Assessment, 2005) 
 
 
 
Element II. C2. Public opinion 
 Construction projects often run into strong public resistance because construction 
sites can be an obstacle or a hindrance to maintain their everyday life.  Public opinions 
can be considered according to Figure 73. 
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Figure 73  Risk elements of public opinion (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element II. C3. Religious differences 
 Religious differences could be impacted by the unique design of structure.  Also, 
workers try to avoid work on religious holidays.  Thus, the project schedule can be 
delayed or the cost increased by religious issues.  This part can be considered by Figure 
74. 
 
 
 
 
Figure 74  Risk elements of religious differences (Walewski, International Project Risk Assessment, 2005) 
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Category II.D.  Legal 
Element II. D1. Legal basis 
 The law exists to support the rights and duties for each part under the common 
law.  Slight variations of the law exist in each country.  However, the primary purpose of 
law is still the same.  In other words, the law works for better communication between 
each division.  To work smoothly, Figure 75 needs to be considered to drive the exact 
goal of project. 
 
 
 
 
Figure 75  Risk elements of legal basis (Walewski, International Project Risk Assessment, 2005)   
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Element II. D2. Legal standing 
 Projects outside the boundaries of the law are considered illegal because it 
constructs general rules without a contract as a document.  In this case, the project 
cannot work officially with the organization.  Thus, ordering materials, payments, and 
legal rights do not work for the business.  Legal standing elements are shown in Figure 
76. 
 
 
 
 
Figure 76  Risk elements of legal standing (Walewski, International Project Risk Assessment, 2005) 
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Element II. D3. Governing law / contrast language and formalities 
 It is possible that some divisions cannot benefit from the law and local legal 
system.  Arbitration requires solving a legal problem.  Therefore, the regional language 
should be accompanied with legal issues.  Agreements or treaties are possible ways to 
avoid or mitigate these problems.  In this section, Figure 77 presents possible risks. 
 
 
 
 
Figure 77  Risk elements of government law / contract language and formalities (Walewski, International 
Project Risk Assessment, 2005) 
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Element II. D4. Contract type and procedures 
 Contract type should be tuned for the unique type of construction projects.  These 
contract types must adjust to the project issues and each country’s conditions.  To 
consider the domestic characteristics of the project for the contract type, Figure 78 
would be helpful. 
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Figure 78  Risk elements of contract type and procedures (Walewski, International Project Risk Assessment, 
2005)   
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Element II. D5. Environmental permitting 
 Environmental-friendly construction is a hot issue in the construction field.  A 
contractor should consider the contamination around construction areas.  Bad impacts on 
the environment may be faced with the resistance of civil groups.  In this case, the 
project may be delayed, redesigned, or issued fines.  To consider the environmental 
permitting, risk elements can be helpful as shown in Figure 79. 
 
 
 
 
Figure 79  Risk elements of environmental permitting (Walewski, International Project Risk Assessment, 2005) 
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Element II. D6. Corrupt business practices 
 An ethical problem is ubiquitous to all construction areas.  To get a positive self-
result for the contractor, they should not hire a professional lobbyist with money and 
valuables.  Civil infrastructure should be constructed under the ethic range.  Figure 80 
presents possible consideration facts. 
 
 
 
 
Figure 80  Risk elements of corrupt business practices (Walewski, International Project Risk Assessment, 2005) 
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Section III – Facilities 
 Facilities need adequate resources such as materials, mechanics, manpower, 
money, and minutes.  For the successful delivery of international projects, monitoring is 
essential to fulfill the project requirements.  This section deals with the overall project 
life cycle from the scope development to the start-up project as shown in Figure 81. 
 
 
 
 
Figure 81  International project risk frame of facilities section (Walewski, International Project Risk 
Assessment, 2005) 
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Category III. A. Project scope 
Element III. A1. Scope development process 
 For fewer trials and errors, the experiences and proper resources are significant to 
determine the scope of project.  Historical similar projects can be a good model to 
determine the optimized project.  Through Figure 82, project scope development process 
can be determined. 
 
 
 
 
Figure 82  Risk elements of scope development process (Walewski, International Project Risk Assessment, 
2005) 
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Element III. A2. Technology 
 As long as progressing technology enhances construction, smarter constructions 
will develop.  Certain technologies should be under the new law to protect the exposure 
of original technologies and to respect the developers’ efforts.  The new technologies 
include the uncertainty of whether those skills are adequate or not.  However, proved 
technologies can accelerate the project to be completed as soon as possible.  An 
elaborate work is possible with the technologies.  Figure 83 shows consideration factors 
for technologies. 
 
 
 
 
Figure 83  Risk elements of technology (Walewski, International Project Risk Assessment, 2005) 
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Element III. A3. Hazardous material requirements 
 Heavy industry projects or infrastructural projects often require hazardous 
materials.  Thus, safety regulations should be kept by the laborers.  Potential risks should 
be determined by the elements as shown in Figure 84. 
 
 
 
 
Figure 84  Risk elements of hazardous material requirements (Walewski, International Project Risk 
Assessment, 2005) 
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Element III. A4. Environmental, health, and safety 
 Protection of the environment and of laborers is the target of all projects.  
However, climates of protection issues are different in each country.  The general 
perspective is shown by the Figure 85. 
 
 
 
 
Figure 85  Risk elements of environmental, health, and safety (Walewski, International Project Risk 
Assessment, 2005) 
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Element III. A5. Utilities and basic infrastructure 
 To lead a basic life, fundamental infrastructures and basic utility system should 
exist.  Specifically, the majority of underdevelopment countries do not prepare these 
basic infrastructures.  To establish the project, an infrastructure construction should be 
accompanied by basic utilities.  Water supply is needed to support society as basic 
infrastructure, as well.  Figure 86 clearly shows elements of utilities and basic 
infrastructure. 
 
 
 
 
Figure 86  Risk elements of utilities and basic infrastructure (Walewski, International Project Risk Assessment, 
2005) 
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Element III. A6. Site selection and clear title 
 An international project has two approaches.  One is that the project works for 
the domestic area.  The other is that the project works for the international deal.  For the 
latter, the project site location is very important for convenience and accessibility.  A 
major transportation point needs to be determined for the site location.  Clear titles such 
as licenses, permits and experiences should provide support for the construction site.  
Elements of Figure 87 should be considered. 
 
 
 
 
Figure 87  Risk elements of site selection and clear title (Walewski, International Project Risk Assessment, 
2005) 
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Element III. A7. Approvals, permits, and licensing 
 A thorough understanding of the document’s progress is necessary to cover the 
extra payments, preparation, submitting, and monitoring, etc.  Figure 88 clearly appears 
arrangements of approvals, permits, and licensing. 
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Figure 88  Risk elements of approvals, permits and licensing (Walewski, International Project Risk Assessment, 
2005)   
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Category III. B. Sourcing and supply 
Element III. B1. Engineered equipment / material 
 Success and failure of a long lead project depends on the assignment of 
resources.  Specifically, equipment and material have a big portion of budget.  A heavy 
equipment budget is a vital part of the total budget.  Additionally, materials are 
consumable and can be depleted.  If a material is used in an improper place, a reorder is 
unavoidable.  Hence, the previous material costs will be wasted and a budget will be 
doubled by an additional order.  A schedule will be delayed by shipping duration, as 
well.  Therefore, an arrangement of sourcing should be considered by Figure 89. 
 
 
 
 
Figure 89  Risk elements of engineered equipment / material (Walewski, International Project Risk Assessment, 
2005) 
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Element III. B2. Bulk materials 
 Usually, bulk materials are supplied by local areas.  It is more convenient to 
delivery and the project budget can be saved.  Figure 90 shows the elements of bulk 
materials. 
 
 
 
 
Figure 90  Risk elements of bulk materials (Walewski, International Project Risk Assessment, 2005) 
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Element III. B3. Subcontractors 
 The biggest advantage of subcontractor is that they know the detail 
circumstances of small region construction firms.  If a large international company just 
conducts everything, the project budget may be increased and does not account for the 
local atmosphere.  Subcontractors’ general considerations can be found by Figure 91. 
 
 
 
 
Figure 91  Risk elements of subcontractors (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element III. B4. Importing and customs 
 Compatibility and vague knowledge about the regional perspective or 
atmosphere negatively impacts on over cost and pushes a project behind schedule.  
Therefore, risk factors of importing and customs are shown by Figure 92. 
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Figure 92  Risk elements of importing and customs (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element III. B5. Logistics 
 The construction site location and type of project with expectations lead to 
logistics factors as bad influences of projects. International logistics can be considered 
by Figure 93. 
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Figure 93  Risk elements of logistics (Walewski, International Project Risk Assessment, 2005) 
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Category III.C. Design / engineering 
Element III. C1. Design / engineering process 
 A design of international projects accompanies an understanding of the local 
inhabitant’s thoughts and opinions for effective and efficient design as shown in Figure 
94. 
 
 
 
 
Figure 94  Risk elements of design / engineering process (Walewski, International Project Risk Assessment, 
2005) 
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Element III. C2. Liability 
 The responsibility of error design falls upon certain organizations or positions 
and may be taken by a civil prosecution or a corresponding organization for design 
errors and beyond performances.  Liability will be taken as shown in Figure 95. 
 
 
 
 
Figure 95  Risk elements of liability (Walewski, International Project Risk Assessment, 2005)  
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Element III. C3. Local design services 
 Saving cost and schedule can be possible by committing local design services.  
Also, the design can take regional characteristics.  But the quality of design and safety 
cannot be guaranteed.  The local design issues are surveyed by Figure 96. 
 
 
 
 
Figure 96  Risk elements of local design services (Walewski, International Project Risk Assessment, 2005) 
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Element III. C4. Constructability 
 To conduct a project from beginning to maintenance, a construction company 
needs to participate from the very first phase of a project.  Maximum benefits can be 
earned by knowing construction history.  Specifically, international projects are sensitive 
with constructability for cost-down, reduced schedule, and safety etc.  Constructability is 
considered by Figure 97. 
 
 
 
 
Figure 97  Risk elements of constructability (Walewski, International Project Risk Assessment, 2005) 
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Category III.D. Construction 
Element III. D1. Workforce availability and skill 
 Progress of a project depends on the workforce availability and skill.  Also, a 
regional difference exists.  But the local skillful workers need to be hired to save cost 
and reduce the project duration.  Workforce availability and skill can be considered by 
Figure 98. 
157 
 
 
Figure 98  Risk elements of workforce availability and skill (Walewski, International Project Risk Assessment, 
2005)  
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Element III. D2. Workforce logistics and support 
 The plans such as proper assignments, reasonable schedules, and smooth services 
for workforce are required for the adequate progress of project.  Figure 99 shows the 
possible elements of workforce logistics and support. 
 
 
 
 
Figure 99  Risk elements of workforce logistics and support (Walewski, International Project Risk Assessment, 
2005) 
 
 
 
Element III. D3. Climate 
 Climate impacts construction projects.  But natural occurrences and “acts of God” 
cannot be controlled by men. A list of consideration facts is Figure 100. 
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Figure 100  Risk elements of climate (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element III. D4. Construction delivery method 
 A flexible project delivery system impacts the project to be ahead and 
economically sound.  An international construction delivery method can be identified 
and assessed by Figure 101 elements. 
 
 
 
 
Figure 101  Risk elements of construction delivery method (Walewski, International Project Risk Assessment, 
2005)  
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Element III. D5. Construction permitting 
 Every construction project should be accompanied permission to progress for 
construction and operation.  Many obstacles exist for furthering progress when there is 
no permission granted.  For the construction permitting, Figure 102 can be considered. 
 
Figure 102  Risk elements of construction permitting (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element III. D6. General contractor availability 
 Sometimes, international general contractors have difficulty understanding 
qualified local customs.  It is possible that an international general contractor spends 
unreasonable money for the local customs because they are unfamiliar with the real state 
of things in the locale.  The budget can be influenced by this fact.  Figure 103 shows the 
possible elements of general contractor availability.  
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Figure 103  Risk elements of general contractor availability (Walewski, International Project Risk Assessment, 
2005) 
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Element III. D7. Contractor payment 
 The owner should be paid on time or earlier to avoid a late payment.  A late 
payment is a high risk factor for an international project.  Contractor payment can be 
considered by Figure 104. 
 
 
 
 
Figure 104  Risk elements of contractor payment (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element III. D8. Schedule 
 Scheduling should be accompanied with the critical path, milestones, resources 
assignments, and cumulative project life cycle etc.  Scheduling is one of the most 
important factors for a successful project.  The convincing and optimized schedule can 
be considered by Figure 105. 
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Figure 105  Risk elements of schedule (Walewski, International Project Risk Assessment, 2005) 
 
 
 
Element III. D9. Insurance 
 Risk exists for all projects.  Most especially, international project risks are bigger 
and complicated than domestic project risks.  Hence, international projects need to be 
covered by insurances.  Typical insurances are enough to cover the project risks.  But the 
unique project risks can be covered by particular specific insurances.  Consideration of 
insurance facts is as shown in Figure 106. 
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Figure 106  Risk elements of insurance (Walewski, International Project Risk Assessment, 2005) 
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Element III. D10. Safety during construction 
 Labors’ safety issues are important.  International projects need to be determined 
in detail risk factors at the very first part of the project lifecycle.  To handle the risk 
factors, Figure 107 will be helpful.  
 
 
 
 
Figure 107  Risk elements of safety during construction (Walewski, International Project Risk Assessment, 
2005) 
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Element III. D11. Communication and data transfer 
 All concerned parties need to set up a communication system for communication 
and data transfer.  Nowadays, smart systems make a better atmosphere to communicate 
each other.  These systems can make a reduced schedule.  However, often times workers 
panic when system does not work because the level of dependence becomes too high.  
The level of reliance can be a risk factor for the project.  Consideration factors for 
communication and data transfer risk are as shown in Figure 108.  
 
 
 
 
Figure 108  Risk elements of communication and data transfer (Walewski, International Project Risk 
Assessment, 2005) 
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Element III. D12. Quality 
 Clearly difference of expected quality exists in each country.  But overall project 
quality can be set at a general level.  Specific project quality can be covered by detail 
strategies as well.  To meet the planned quality of a project, materials and equipment 
should be checked when they are delivered to the site.  Quality can be considered by 
Figure 109. 
 
 
 
 
Figure 109  Risk elements of quality (Walewski, International Project Risk Assessment, 2005) 
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Category III.E. Start up 
Element III. E1. Trained workforce 
 Some construction parts require some professional skills.  In this case, hiring 
skillful manpower is the best solution for the project to go as planned and to meet the 
project quality.  Therefore, the project can be delayed by putting unskillful workers with 
a low quality meeting.  Thus, committing trained workers can provide a huge help 
eventually.  Possible elements of risk are shown in Figure 110. 
 
 
 
 
Figure 110  Risk elements of trained workforce (Walewski, International Project Risk Assessment, 2005) 
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Element III. E2. Facility turnover 
 After the project is completed, the contractor or a project manager gives a key to 
the owner for start-up.  Before start-up, testing, checking every construction project 
should be evaluated by a project manager and the owner.  Figure 111 can be 
consideration elements for facility turnover. 
 
 
 
 
Figure 111  Risk elements of facility turnover (Walewski, International Project Risk Assessment, 2005)   
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Element III. E3. Feedstock and utilities reliability 
 To make a profit through a completed project, reliable feedback and utilities need 
to be checked before the project begins.  Elements of Figure 112 are required for the 
project start-up. 
 
 
 
 
Figure 112  Risk elements of feedstock and utilities reliability (Walewski, International Project Risk 
Assessment, 2005) 
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Section IV – Production / operations 
 The section of production and operations deals with the decline period of the 
project performance.  The covered parts are manpower, legal, and technical domains as 
shown in Figure 113. 
 
 
 
 
Figure 113  International project risk frame of production / operations section (Walewski, International Project 
Risk Assessment, 2005) 
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Category IV.A. People 
Element IV. A1. Operational safety 
 Cultural differences occur within the wide disparity between a country and 
another country concerning incidents, loss of lives, and property loss etc.  To consider 
different perspectives, Figure 114 provides operational safety elements. 
 
 
 
 
Figure 114  Risk elements of operational safety (Walewski, International Project Risk Assessment, 2005) 
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Element IV. A2. Security 
 Security is significant for the overall capital facility.  Security systems need to be 
established to avoid unexpected situations.  Project security issues can be considered by 
Figure 115. 
 
 
 
 
Figure 115  Risk elements of security (Walewski, International Project Risk Assessment, 2005) 
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Element IV. A3. Language 
 Even though the project is not a living being, language proficiency is very 
important because the project is conducted by people.  If the organization of the project 
cannot communicate briskly, the project cannot operate well and detailed operations may 
take a lot of time.  For better interaction, hiring a translator who is proficient with the 
local language and global languages, such as English, is important. Language elements 
are shown in Figure 116. 
 
 
 
 
Figure 116  Risk elements of language (Walewski, International Project Risk Assessment, 2005) 
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Element IV. A4. Hiring / training / retaining 
 Training, educating, and retaining are some of the most essential parts for a 
strong organization and helps avoid incidents.  Qualified training should be accompanied 
by well-trained instructors.  Also, a local instructor can be helpful to understand the local 
atmosphere.  Figure 117 shows the list of consideration for elements. 
 
 
 
 
Figure 117  Risk elements of hiring / training / retaining (Walewski, International Project Risk Assessment, 
2005) 
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Element IV. A5. Localizing operational workforce 
 The governments of some countries often request to hire a certain level of local 
workers for the regions’ economic activities.  Localization operational workforce can be 
considered by Figure 118. 
 
 
 
 
Figure 118  Risk elements of localizing operational workforce (Walewski, International Project Risk 
Assessment, 2005) 
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Category IV.B. Legal 
Element IV. B1. Governing law / operational liability 
 To cover the overall project with contracts, two contracts are required at the 
minimum.  The governing contract can cover the majority of project.  Unique and 
detailed parts of each country can be filled by the local contract.  Governing law and 
operational liability can be considered by Figure 119. 
 
 
 
 
Figure 119  Risk elements of governing law / operational liability (Walewski, International Project Risk 
Assessment, 2005) 
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Element IV. B2. Permitting 
 In some countries, legal allowances are difficult to obtain for continuous work 
progress.  To work officially and to protect with law, a permit should be provided under 
the local law.  Figure 120 shows elements for permitting. 
 
 
 
 
Figure 120  Risk elements of permitting (Walewski, International Project Risk Assessment, 2005) 
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Element IV. B3. Insurance 
 The majority of uncertainty can be covered by insurance as an adequate 
protection tool.  Some jurisdictions do not allow insurance of their sides.  To cover the 
unexpected situations, these kinds of jurisdictions desire to import insurance from the 
other countries.  Insurance elements are as shown in Figure 121. 
 
 
 
 
Figure 121  Risk elements of insurance (Walewski, International Project Risk Assessment, 2005) 
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Element IV. B4. Expatriates 
 Some experts and specialists are hired by the project manpower management 
team to cover the part that needs professional skills.  In these cases, these people can be 
included as expatriates.  Immigration offices need to protect them with law.  Elements of 
expatriates can be covered by Figure 122. 
 
 
 
 
Figure 122  Risk elements of expatriates (Walewski, International Project Risk Assessment, 2005) 
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Element IV. B5. Environmental compliance 
 Civil and infrastructure projects are faced with environmental organizations 
easily because environmental groups believe that the protection of environment is the 
only way to keep the environment viable.  But the eco-friendly heavy industry projects 
ubiquities nowadays.  This problem can be connected with a project economic loss.  
Environmental compliance of international projects is as shown in Figure 123. 
 
 
 
 
Figure 123  Risk elements of environmental compliance (Walewski, International Project Risk Assessment, 
2005) 
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Category IV.C. Technical 
Element IV. C1. Logistics and warehousing 
 To provide and supply right materials in the right places on time, storage units 
should be located on the near site.  Also, the conditions of storages should be kept for 
adequate conditions.  Figure 124 shows the elements of logistics and warehousing. 
 
 
 
 
Figure 124  Risk elements of logistics and warehousing (Walewski, International Project Risk Assessment, 
2005) 
  
183 
 
Element IV. C2. Facilities management and maintenance 
 To maintain the exact quality and performance of facilities, local site workers 
need to be hired and dealt by the management.  Potential facilities management and 
maintenance are shown in Figure 125. 
 
 
 
 
Figure 125  Risk elements of facilities management and maintenance (Walewski, International Project Risk 
Assessment, 2005) 
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Element IV. C3. Infrastructure support 
Professional experts require maintaining infrastructure.  Most especially, local 
maintain firms or experts are hired by the company.  Creating funds will be helpful for 
long-term maintenance.  Consideration elements of infrastructure support are shown in 
Figure 126. 
 
 
 
 
Figure 126  Risk elements of infrastructure support (Walewski, International Project Risk Assessment, 2005) 
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Element IV. C4. Technical support 
 Qualified and cutting-edge technical products support international projects.  
Using the right products is very significant and should be accompanied with the 
maintenance plans.  As the level of dependence about technical supports increases, an 
adequate back-up plan should be prepared.  Figure 127 shows risk elements of technical 
supports. 
 
 
 
 
Figure 127  Risk elements of technical support (Walewski, International Project Risk Assessment, 2005)  
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Element IV. C5. Quality assurance and control 
 Quality assurance is significant because it directly connects with project life or 
sometimes it connects with laborers’ safety.  Furthermore, sometimes quality and control 
issues can be linked with ethic problems.  In some countries, the project management 
team and the suppliers deal with each other illegally.  Thus, quality assurance must be 
opened and kept by certain standards.  Figure 128 is potential quality assurance and 
control elements. 
 
 
 
 
Figure 128  Risk elements of quality assurance and control (Walewski, International Project Risk Assessment, 
2005) 
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Element IV. C6. Operational shutdowns and startups 
 An operational shutdowns and startups plan should be created by local site staff.  
Since regional works that are well-known in that place, they can make an optimized 
routine for operational shutdowns and startups.  Thus, the management team recruits 
local crews as a helper.  Operational shutdown and startups plan can be planned by the 
elements of Figure 129. 
 
 
 
 
Figure 129  Risk elements of operational shutdowns and startup (Walewski, International Project Risk 
Assessment, 2005) 
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Composition of Relative Impact Value Component sheet and matrix 
To get a credible result, Relative Impact Value Components should be surveyed 
by many experts of various construction areas through many conferences or professional 
meetings to avoid a bias of risk scoring with a survey form as shown in Figure 130 
(Walewski, International Project Risk Assessment, 2005).  For this thesis, the research 
will be stopped at the proposed level of the slightly modified IPRA tool for NPP.  To 
verify the modified IPRA for NPP, risk ranking will be entered in by the author 
manually based on the previous practical nuclear power plant examples as a secondary 
survey way. 
 
 
 
 
Figure 130  Partial Relative Impact Value Components sheet (Walewski, J., 2005) 
 
 
 
To summarize the results of Relative Impact Value Components visually, the 
IPRA risk matrix is designed as shown in Figure 131.  Through the matrix color coding, 
the level of risk magnitude is determined at once.  Adequate countermeasures or 
appeasement policies can be prepared by the project management team based on the 
189 
 
IPRA matrix.  After cumulating each risk matrix, the project risk as an overall 
perspective can be evaluated whether the project can proceed or cannot proceed.  
(Walewski, International Project Risk Assessment, 2005) 
 
 
 
 
Figure 131  The IPRA risk matrix example (Walewski, International Project Risk Assessment, 2005) 
 
